

Table of Contents

Overview of vacations.....	1
Overview of actions.....	2
Overview of computers.....	4

Overview of vacations

Who	When (inclusive dates)	Contact channel
Markus	20.8. - 1.9.	CERN mobile phone and email
Sarah	2.9. - 4.9.	business travel, reachable via phone and email
Markus	2.9. - 4.9.	business travel, reachable via phone and email
Gianfranco	6.9. - 7.9.	cern mobile phone
Cristovao	14.9	CERN mobile phone

Overview of actions

ID	Who	What	Soft deadline	Hard deadline	Status	Details
1	Markus	Bring additional calorimeters to 11-R-14	-	-	Done	--
2	Markus	Review the Pool inventory	-	-	Done. No equipment has been lost	--
3	All	Install the muon decay setup in T10.	-	-	Done	--
4	Cristovao & Gianfranco	Characterise the scintis and document in TR 2018		asap	To be done	
5	Theodoros	Sketch of test beam in T10			Done	
6	all	migrate the system in lab11 to TDAQ 7 and net boot		asap	Done	
7	all	move to T10 on Wednesday ???		-	Done	
8	Markus or Cristovao or Gianfranco	request to move PC and SBC to T10		Tuesday?	Done	
9	Jorgen, Theo + all?	simulations for muon decay and bragg peak in realistic beam conditions		no real deadline as the experiments are not selected yet...	To be done	
10	All	discuss/modify experiments with winners			To be done	
11	All	scenarios/program for September			To be done	
12	All	Bragg Peak experiment design	15.6		TBD	
13	C+G+T+M+J	New scintillator for Bragg peak experiment	15.6		TBD	
14	Cristovao, Jorgen	Document Bragg Peak exp T10	11.6	30.6	TBD	
15	Cristovao, Jorgen	Document muon decay T10	11.6	30.6	TBD	Suspend (it must not be a muon decay experiment)

Maj or Tasks2018 < BL4S < TW ki

16	Cristovao, Gianfranco	ROOT trees for analysis	30.6	10.7	TBD	
17	Cristovao, Gianfranco	test Cherenkovs T9, T10	22.7	22.7	TBD	for electron identification
18	Cristovao, Gianfranco	microMegas	10.7	10.7	TBD	learn operation, test zero suppression, remote control & DAQ
19	C, G, J, Th	microMegas		longer term	TBD	replace APV, F by MFE8, HW
20	Cristovao, Gianfranco, Jorgen	muon decays	10.7		TBD	measure the energy of the decay electron Suspend (it may not be a muon decay experiment)
21	M+C+G	install HD on sbc-isotdaq-2	10.7		TBD	We have to discuss if we want to order one or two additional HD for BL4S (and keep the original HDDs for ISOTDAQ)
22	All	prepare test beam for July	10.7		TBD	

Overview of computers

IP-name	current location (room / socket)	fixed IP
sbc-isotdaq-1	RD51 (0154 R-0001 / 0001/10)	128.141.221.254
pc-bl4s-06	RD51 (0154 R-0001 / 0001/10)	128.141.221.246
sbc-isotdaq-2	T10 (0157 R-0028 / 4938/02)	128.141.218.226
bl4sdaq1	T9 satellite control room (157 R-016 / 6835/01)	128.141.218.224
pc-bl4s-05	BL4S office (4-R-21 / 21/03)	128.141.176.226
pcbl4sdaq	BL4S office (4-R-21 / 21/03)	128.141.176.227

-- MarkusJoos - 2018-05-08

This topic: BL4S > MajorTasks2018

Topic revision: r28 - 2018-09-13 - CristovaoDaCruzESilva



Copyright © 2008-2019 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? Send feedback