

Deadlines and Tasks

Year	Month	INSPIRE Team	Grid Team	
2009	Oct	Start of interoperability task		
	Nov		Deliverable on quality plan (DNA1.1)	
				Start of infrastructure operation
	Dec		Deliverable on procedure and resources plan (DSA1.1)	
			Deliverable on communities requirements (DNA5.1)	
2010	Jan	Start of INSPIRE specific development		
		Deliverable on interoperability solutions (DNA4.1)	Support team and procedures (MSA1.1)	
	Feb		Release of VOs and VREs admin portal (MSA1.2)	
			Deliverable on VOs and VREs planning (DSA2.1)	
	Deliverable on software release (DSA3.1)			
	Start of D4Science-INSPIRE interoperability development	Start of INSPIRE VRE definition		
2010	Mar	End of interoperability task		
	Apr			
			Deliverable on INSPIRE specific sw development (DJRA2.1)	
	May	First software release (MJRA1.2/MJRA2.1)		
	Jun	Deliverable on common sw development (DJRA1.1)		
	Jul	Second software release (MJRA1.2/MJRA2.1)	Deliverable on VOs and VREs report (DSA2.2)	
	Ago			
			Deliverable on VREs validation (DNA5.2)	Release of INSPIRE VO and VREs (MSA2.2)
Sep		Deliverable on interoperability and standards (DNA4.2)	Deliverable on infrastructure Operation (DSA1.2)	
		Third software release (MJRA1.2/MJRA2.1)	Deliverable on software release report (DSA3.3)	

This table only includes tasks and responsibilities directly related to the work of the CERN Grid and INSPIRE

teams during the project 1st year.

It doesn't include information about quarterly and periodic reporting.

-- PedroAndrade - 16-Nov-2009

This topic: D4Science > D4ScienceIIDeadlinesTasks

Topic revision: r2 - 2010-01-21 - PedroAndrade



Copyright &© 2008-2020 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? Send feedback