

DJRA1.2.1 Data Area Work Plan and Status Report

This deliverable contains the detailed work plan of the Data Services technical area compliant with the overall EMI Technical Development Plan. The plan is released early in the project life and updated every year including a status report on the achievements of the past 12 months compared to the planned objectives. The status report at M03 will cover the state-of-the art while the work plan at M36 will provide recommendations for further work

Due Date

03 July 2010

JRA1-internal

- 27.07.10 ToC approved by WP and PTB leaders
- 27.07.10 ToC sent to PEB for feedback. Full draft for review expected 06.08.10
- 11.08.10 From Patrick: It took me some time to make sure that all areas discussed in our recent phone conference marathons are covered.

Review tracking

- 26/08/10 - M. Riedel informs PO draft 6 is ready for review: (DOCX)
- 01/09/10 - v.6 sent to J. Jensens, PEB for review; deadline 10/09 (J. Jensen is out of office until 08/09)
- 26/09/10 - v.6 sent to F. Giacomini, A. Aimar, PEB for review; deadline 04/10
- 29/09/10 - Update from J. Jensen: Has not yet started with review; will take at least 1 week or more to do it
- 05/10/10 - Review reminders sent to reviewers
- 05/10/10 - P. Fuhrmann made a slight modification to the deliverable (appendix removed), latest version for review is draft 7: (DOCX)
- 05/10/10 - v .7 sent to F. Giacomini, A. Aimar, PEB, J. Jensen for review; new deadline 11/10
- 10/10/10 - J. Jensen sent review; F. Estrella updated 'J. Jensen review form'
- 13/10/10 - A. Taga (SA1) sent review
- 21/10/10 - Reminder sent to SA2
- 26/10/10 - A. Aimar, M. Alandes Pradillo, J. Cernak (SA2) sent review
- All reviews received; updated DJRA121 expected 5/11
- Revised version expected 19/11
- 18/11/10 - Patrick : Revised version (draft 9, see below) after Jens review. (more comments on Jens Review page)
- 26/11/10 - Patrick : Revised version (draft 10, see below) after Jens second review.
- Author did not address SA1 and SA2 reviews in draft 10.
- 29/11/10 - PEB decision to accept draft 10 with mandatory revision in January 2011 to address all review comments
- PO to create final version, upload in CDS and submit to EC
- 07/12/2010 - Uploaded in CDS and submitted to EC
- Taken from the Conclusions section: This report, even with its advanced and mature content, presents the status of the Data Management Area as of November 2010. Due to the rapid technological changes in this field, the new requirements presented by EGI in December 2010 and the potential changes introduced by projects accepted in the European Commission FP7 call dedicated to Data Management and closed in November 2010, new revision of this document are planned in the first months of 2011 in addition to the already scheduled revision at PM12.
- 30/1/2011 - Patrick : Revised version v1.1 after SA1 and SA2 review.
- P. Fuhrmann to update SA1 and SA2 review wikis on how review comments have been addressed in

v1.1

- A. Di Meglio to clarify EGI 2010 data requirements
- 31/1/2011 - P. Fuhrmann updated the SA2 review wiki.
- 31/01/2011 - Second revision sent to SA1 and SA2 reviewers; due 04/02
- SA1 accepted v1.1
- 04/02/2011 - Reminder sent to SA2, A. Di Meglio
- 07/02/2011 - SA2 accepted v1.1
- Pending A. Di Meglio's input on EGI data requirements; removed from conclusions.
- Final pdf uploaded in CDS [↗](#)

Reviewers

- J. Jensen (external) review form
- A. Taga (SA1, UIO) review form
- A. Aimar, M. Alandes Pradillo, J. Cernak (SA2, CERN, UPJS) review form

- Alex Sim (not started) - see A. Sim review form

- EMI_DJRA1.2.1-draft-10.docx: EMI_DJRA1.2.1-draft-10.docx

- EMI_DJRA1.2.1-1277615-Data_Area_Work_Plan_v1.1.doc:
EMI_DJRA1.2.1-1277615-Data_Area_Work_Plan_v1.1.doc

This topic: EMI > DeliverableDJRA121

Topic revision: r33 - 2011-02-16 - unknown



Copyright &© 2008-2022 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.
or Ideas, requests, problems regarding TWiki? use [Discourse](#) or [Send feedback](#)