

## DJRA1.4.2 Infrastructure Area Work Plan and Status Report (M12)

Infrastructure Area Work Plan and Status Report: This deliverable contains the detailed work plan of the Infrastructure Services technical area compliant with the overall EMI Technical Development Plan. The plan is released early in the project life and updated every year including a status report on the achievements of the past 12 months compared to the planned objectives. The status report at M03 will cover the state-of-the-art while the work plan at M36 will provide recommendations for further work. (M12)

This is an update of DJRA1.4.1 (M3) [↗](#)

### Schedule

- Author sends ToC to PEB 08-Apr
- Author sends high quality complete WP-leader approved first draft of deliverable for review 09-May
- Reviewers send comments on first draft 13-May
- Author sends second draft for reviewers' acceptance 20-May
- Reviewers acceptance of second draft or critical comments that must be addressed in the final draft 24-May
- Author sends final draft to PO 27-May
- PO to finalise deliverables and submit to EC 06-Jun

### JRA1 internal

- 2011-04-06 - Laurence provided TOC and initial draft based on PTB discussions and agreements.
- 2011-04-12 - First draft reporting on the progress of the first year uploaded and sent to the infrastructure area list for internal review.

### Review Tracking

- 08/04/11 ToC available for review
- 15/04/11 ToC sent to reviewers for comments; deadline 19/04
- 18/05/11 v0.2 sent to J. Rybicki, R.Zappi, PEB for review; deadline 20/05
- Refer to draft GANTT chart
- 19/05/11 J. Rybicki review received
- 23/05/11 R. Zappi review received
- 24/05/11 v0.3 addressing reviewers' comments received; deadline for final comments 25/05
- 24/05/11 J. Rybicki raised template issue; this will be fixed by the PO; accepted v0.3
- 25/05/11 R. Zappi accepted v0.3
- Final call for critical comments only; deadline 25/05
- 01/06/11 v0.4 is the final version from Laurence, taking all outstanding comments to date
- Final pdf uploaded to CDS [↗](#)
- 050611 PO comment: This is an aggressive timescale and although achievable, there is a high probability that the EMI release date may be missed.->This is an aggressive timescale and although achievable, there are risks associated to the development of a new service, which will have to be carefully monitored during the course of the year to make sure the service can be released in time at least as a convincing prototype.
- 060611 Fixed. Twiki and CDS files updated.

### Reviewers

- Jędrzej Rybicki (JRA1/SA1, JUELICH)
- Ricardo Zappi (JRA1/SA1, INFN)

## GANTT Work

show ▾ hide ▾

- 2011-05-17\_DJRA142\_v0\_1\_GANTT\_wo\_legend.pdf: Initial GANTT diagram based on DJRA1.4.2 version 0.1 w/o legend; red markers indicate areas of interest for clarifications
- 2011-05-26\_DJRA142\_GANTT\_v0\_3.pdf: Version 0.3 of the GANTT diagram based on version 3 of the deliverable - some small issues inside
- 2011-06-04\_DJRA142\_v1\_0\_FINAL\_GANTT.pdf: Final GANTT chart in-line with the final version of DJRA1.4.2

---

This topic: EMI > DeliverableDJRA142

Topic revision: r30 - 2011-06-07 - unknown



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use [Discourse](#) or [Send feedback](#)