

DJRA1.5.1 - Standardization Work Plan and Status Report

Due Date

03 July 2010

JRA-internal review

- see <https://twiki.cern.ch/twiki/bin/view/EMI/EMIJRA1T6DJRA151>
- EMI_DJRA1.5.1.doc: Initial version of DJRA1.5.1 "Standardization Work Plan and Status Report" deliverable
- EMI_DJRA1.5.1.doc: Updated version of DJRA1.5.1 "Standardization Work Plan and Status Report" deliverable
- EMI_DJRA1.5.1.doc: Yet another update. Probably final.
- DJRA1.5.1 document: First response to reviewers comments.

Review tracking

- 09/10/10 - M. Riedel informs PO draft v4 is ready for review: (DOC)
- 11/10/10 - v4 sent to Alberto (NA1), Francesco (SA1), PEB for review; deadline 19/10
- 25/10/10 - Reminder sent to A. Di Meglio(NA1), F. Giacomini (SA1)
- 08/11/10 - A. Di Meglio sent review
- 09/11/10 - Document sent to B. Hagemeyer (JRA1) for review, replacing F. Giacomini (SA1), expected 12/11
- 10/11/10 - B. Hagemeyer sent review
- All reviews received; updated version expected 17/11
- 19/11/10 - All reviews answered. Document after first round of applied changes available - EMI-DJRA1.5.1-CDSREF-Standardization_Work_Plan_and_Status_Report-v5_0.odt
- Waiting for author to update reviewers wikis with his comments
- 26/11/10 - EMI Standardisation Strategy (draft) attached to this page.
- 29/11/10 - NA1 and JRA1 twikis updated to include comments coming from doc files
- 29/11/10 - ECB decision on standardisation strategy: Agreement on and implementation of common EMI interfaces is a top priority task in order to achieve EMI goals; once internal agreement is reached, common EMI approaches must be propagated to standardisation bodies. This position must be reflected in the standardisation plan and communicated to the rest of the project
- 02/12/10 - Reviewers' wikis updated with author comments
- 06/12/10 - PEB received revised DJRA151v0.1 template from Morris for feedback
- Revised complete DJRA151 expected 17/12/2010
- 08/12/10 - PEB received revised DJRA151v0.2 template incorporating PEB comments
- 31/01/11 - Update from M. Riedel: expect deliverable by 04/02
- 31/03/11 - Consolidated minimal standardisation workplan sent to PEB for review
- PEB comments by 19/04
- 19/04/11 - A. Di Meglio: accepts pending inclusion of Exec Summary and Conclusions
- Complete deliverable expected 20/04/11
- 20/04/11 - M. Riedel sent deliverable incl Exec Summ and Conclusions
- PO revised Exec Summary and Conclusions
- Final pdf uploaded to CDS [↗](#)

Reviewers

- A. Di Meglio (NA1, CERN) review form
- B. Hagemeyer (JRA1, JUELICH) review form

Document rewriting

- Document rewriting process
-

This topic: EMI > DeliverableDJRA151

Topic revision: r31 - 2011-05-05 - unknown



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use [Discourse](#) or [Send feedback](#)