

## DJRA1.6.1 - Integration Work Plan and Status Report

### Due Date

03 July 2010

### JRA1 Internal Process

- see <https://twiki.cern.ch/twiki/bin/view/EMI/EMIJRA1T7DJRA161>

### Review tracking

- 18/10/10 - M. Riedel informs PO v4 ready for review: (DOC)(PDF)
- 18/10/10 - v4 sent to F. Giacomini, A. Aimar, B. Konya and PEB for review; deadline 26/10
- 27/10/10 - Reminder sent to reviewers
- 27/10/10 - A. Aimar, M. Alandes Pradillo, J. Cernak (SA2) sent review
- 29/10/10 - B. Konya sent review
- Waiting for revised version from authors; SA1 will review revised version
- Revised version expected 19/11
- 22/11/10 - M. Riedel sent v5
- Massimo as reviewer dropped due to major revision anyway for Balazs and Maria
- 24/11/10 SA2 highlighted issues to be addressed before a new version is release; see SA2 review page
- 26/11/10 - M. Sgaravatto/SA1 will review revised version
- 28/11/10 - A. Di Meglio sent revised structure of DJRA161 (DOC)
- Revised DJRA161 following template expected 17/12
- Following request from author, revised document expected 20/12
- 03/01/11 - v0.5 received from A. Giesler
- 06/01/11 - v0.5 sent to M. Sgaravatto (SA1), A. Aimar, M. Alandes Pradillo, J. Cernak (SA2), B. Konya and PEB for review; deadline 14/01
- 11/01/11 - Pending clarification on how v5 review comments have been addressed in v0.5.
- 12/01/11 - A. Giesler has updated reviewers' wikis; B. Konya review expected 19/01; M Sgaravatto review expected 18/01
- 18/01/11 - M. Sgaravatto sent review
- 27/01/11 - J. Cernak sent review; B Konya expected 28/01
- 28/01/11 - B. Konya sent review
- Updated DJRA161 incorporating SA1, SA2 and TD comments expected 04/02
- Extension request from A. Giesler: I'll update the document regarding the reviewer's comments. However, because of a project meeting at Milan from the 1st to the 4th of February I'm very likely not able to complete it this week by 04/02. So, I'd like to ask you to extend the deadline to the 08/02.
- 08/02/11 - A. Giesler sent v1.0 taking into account reviewers comments
- Pending reviewers' acceptance of v1.0 due 15/02
- 09/02/11 - B. Konya: I am not fully satisfied, however taking into account the difficult circumstances around the integration task and appreciating all the effort Andre invested into this deliverable i approve the latest version.
- 11/02/11 - J. Cernak accepted v1.0.
- 12/02/11 - M. Sgaravatto: In the updated version many issues that I raised in my review have been addressed, but unfortunately as far as I can see the most important ones (i.e. the ones specified in the "general comments" section) were not addressed. But I agree with Balazs that it is too late now therefore it doesn't make too sense to try to define now a better plan for EMI-1 integration. So I also suggest to accept the document
- PO to create final version, upload in CDS and submit to the EC
- Final pdf uploaded in CDS [↗](#)

## Reviewers

- M. Sgaravatto (SA1, INFN) review form
  - A. Aimar, M.Alandes Pradillo, J.Cernak (SA2, CERN/UPJS) review form (A. Aimar and M. Alandes - 1st review only)
  - B. Konya (TD, LU) review form
- 

This topic: EMI > DeliverableDJRA161

Topic revision: r36 - 2011-02-16 - unknown



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.  
or Ideas, requests, problems regarding TWiki? use [Discourse](#) or [Send feedback](#)