

Table of Contents

EMI-2 Schedule.....	1
Climbing Matterhorn (road to EMI 2) with a target release date 30 April 2012:.....	1

EMI-2 Schedule

To Be Finished:	April 30, 2012
-----------------	----------------

Climbing Matterhorn (road to EMI 2) with a target release date 30 April 2012:

- **01.02.2012** - Matterhorn schedule - v.1.odt, v.1.pdf
- **15.03.2012** - Updated Matterhorn Schedule - v.2.odt, v.2.pdf
 - ◆ Changelog v.1 -> v.2
 - ◇ RC3 deployment on the testbed - delayed
 - ◇ RC3 integration testing - delayed
 - ◇ updated info on previous steps
- **13.04.2012** - Updated Matterhorn Schedule - v.3.odt, v.3.pdf
 - ◆ Changelog v.2 -> v.3
 - ◇ RC4 closing date -delayed
 - ◇ Updated schedule for the following steps - configuration for final release candidate, last code freeze, verification, preparation of final release
- **14.05.2012** Updated Matterhorn Schedule - v.4.odt, v.4.pdf
 - ◆ Changelog v.3 -> v.4
 - ◇ added delays on deployment on the testbed and QC verification
 - ◇ Updated schedule for the final release

-- DoinaCristinaAiftimiei - 01-Feb-2012

This topic: EMI > EMI2Schedule

Topic revision: r4 - 2012-05-13 - DoinaCristinaAiftimiei



Copyright &© 2008-2022 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback