

## 28 February 2011

### 1. EMI 1 RC0 Milestone

The RC0 milestone was achieved on 22nd of February. This milestone represents the first complete integration of all EMI 1 components in a single build and had a planned success threshold of 90%. The final build reached 91%. The build logs are available on the EMI 1 roadmap page.

### 2. New ETICS client series 1.5.x

New releases of the ETICS Clients are being produced during these weeks. The new 1.5 series introduces functionality needed to integrate mock within the standard ETICS build process and resolve dependencies directly from the locally configured Yum repositories. It also fixes a number of long standing bugs. Visit the ETICS Portal [↗](#) for more information.

### 3. QA Policies

The EMI QA Policies are being revised to verify their readiness for the final two months of EMI 1 certification. In particular, two very important policy revisions regulating the EMI 1 preparation have been approved by the PEB:

Testing Policy

Certification Policy

Furthermore, the **EMI Component Release Check List** and the accompanying report templates are available to assist release preparation and certification:

Checklist

Certification report template

Test report template

Full details of the EMI QA Policies can be found on the SA2 main page.

### 4. Consolidation of release tasks

The TD and the Release Manager have reviewed and made substantial consolidation all component release entries for EMI 1 in the release tracker [↗](#). A number of changes and updates were made to **every tracker entry**. As a result, the component entries of the tracker reflect a more reasonable granularity of EMI 1 software components. Following these changes, the component release entries are ready for the PTs to take over and start providing the required information, including release note, RFC list, package lists, test and certification reports.

### 5. QA and Certification Training

A three-part internal training event was organised on 24th of February, 1st and 3rd of March. It was dedicated to the SA2 build and test tools and certification procedures. Agenda, slides and recordings are available at:

Event agenda and slides [↗](#)

Session 1 recording: Guidelines for usage of tools used by the EMI project (e.g. ETICS) [↗](#)

Session 2 recording: Using the EMI testbed [↗](#)

Session 3 recording: Release, Change, Testing, Documentation and Certification Policies within EMI [↗](#)

### 6. Update to deliverables guidelines

An update to the deliverable guidelines has been defined. This update provides instructions on deliverables which are continuously (e.g. QA tools and procedures) or periodically updated (e.g. Technical plans), which are follow-up versions of already released deliverables. Please note that this doesn't concern updates to existing deliverables (for example to fix typos or correct statements) for which the existing amendment procedure applies.

**7. Deliverables and milestones:** The following deliverables and milestones have been completed since the last management report:

No new deliverables or milestones to report.

-- FloridaEstrella - 03-Mar-2011

---

This topic: EMI > EmiPebReport20110228Temp

Topic revision: r1 - 2011-03-03 - unknown



Copyright &© 2008-2020 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? Send feedback