

Table of Contents

WLCG SLS Tape Metrics: Implementation status.....	1
---	---

WLCG SLS Tape Metrics: Implementation status

The following table summarizes the implementation status for the new WLCG SLS tape metrics. (See here for the specification).

- implemented: metrics are implemented and visible in SLS
- no timeline: commitment for implementation but no timeline for completion available
- not foreseen: metrics will not be implemented
- unknown: no feedback received from site on implementation status

site	mandatory metrics	optional metrics
ASGC	unknown	unknown
BNL	implemented	implemented
CC-IN2P3	end Q4 2011	end Q4 2011
CERN	implemented	end Q1 2012
CNAF	end Q4 2011	no timeline
KIT	end Q2 2012	end Q2 2012
FNAL	implemented	not foreseen
NDGF	no timeline	no timeline
NL-T1	end Q4 2011	not foreseen
PIC	implemented	Q2 2012
RAL	no timeline	no timeline
TRIUMF	implemented	implemented

-- GermanCancio - 7-Dec-2011

This topic: HEPTape > TapeMetricsImplementation

Topic revision: r4 - 2014-11-20 - TWikiAdminUser



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback