

-- HarryRenshall - 31 Oct 2007

FZK-Karlsruhe Site Capacity Growth Plans 2007/2008

Last Updated 7 November 2007 with email from Holger Marten:

Harry,

I heard that in the context of CCRC'08 discussions there is already again a confusion of "installed" and "allocated" resources. Please note that the numbers below were meant as "installed" in April, and we are heavily fighting with the vendors to get the hardware in time. Roll-out, i.e. **allocation** will need additional time by the admins and will not be done for heaving all resources available for all experiments at a given date.

Regards, Holger

Updated 31.10.2007: email of 1 October from Holger Marten <Holger.Marten@iwr.fzk.de>:

After a revision of experiment requirements and respective discussions during our TAB last week, I can now send you our final (...) planning for 2008:

In April 2008: =====

Expt	CPU	disk	tape
Alice	1350	400	600
Atlas	1812	1072	806
CMS	1050	650	1280
LHCb	310	171	143
Sum	4522	2293	2829

In Oct 2008: =====

Expt	CPU	disk	tape
Alice	2500	1000	1400
Atlas	1812	1072	806
CMS	1050	650	1280
LHCb	310	171	143
Sum	5672	2933	3629

The October 2008 numbers are already consistent with the revised pledges for GridKa 2008 which I sent to lcg-office on Friday last week.

This topic: LCG > FzkPlans

Topic revision: r2 - 2007-11-07 - HarryRenshall



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback