

# Table of Contents

Job Priorities Roll Out for Atlas.....	1
Initial Plan.....	1

# Job Priorities Roll Out for Atlas

## Initial Plan

1. Oliver and Simone verify that all the necessary configuration information for an ATLAS T1 site is available in 1 place (or linked to from one place). This should be finished by next Tuesday.
2. Simone and Maite ( or Nick) pick 3 ATLAS T1s to go first and discuss the setup. The negotiation with the sites can start now. Some have been in PPS (ask Antonio) and it should be easy to identify the candidates.
3. The 3 sites should roll out the support for ATLAS within 3 weeks from next week Wednesday. We (GD-OPS) will followup on the progress and collect information on the problems.
4. As soon as a site gets ready it would be great if Simone could do a minimal test. (Since he did the tests in PPS that shouldn't be too difficult)
5. 1 week later ATLAS should be invited to tests the production setup at the 3 T1s.
6. Assuming that this is working at 2 or more sites we should invite the other Atlas T1s to follow.
7. Weekly followup (status poll) until all ATLAS T1s are supporting job priorities ( GD-OPS). I am open for improvements to the plan.....

---

This topic: LCG > JobPriorities

Topic revision: r1 - 2008-06-11 - LaurenceField



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback