

Table of Contents

Action List for the WLCG MB.....	1
Pending Actions.....	1
2021: Actions Done.....	1
Previous Actions Done.....	2

Action List for the WLCG MB

Pending Actions

Reference	Action	Responsible	Target date	Status
210727-1	Follow up with the FTS team about the preparation of a SIR about the FTS incidents in July 2021	WLCG Operations Coordination	October 2021 (after the Operations Coordination meeting)	Updated at MB, 14 September 2021.
210727-2	Follow up with the FTS team about the possibility to revive regular steering meetings about FTS development	WLCG Operations Coordination	End 2021 (after the data challenges)	Updated at MB, 14 September 2021.
210615-1	Present a report to the MB about job efficiency issues at RAL	David Britton	October 2021 (after the completion of RAL hardware upgrades)	Updated at MB, 14 September 2021.
210615-2	Organise a further discussion at the MB of planning and priorities for the DOMA project	Maria Girone	October 2021	Updated at MB, 14 September 2021.
210119-1	Present the status and plans plan for the accounting stack in view of the deployment of the new HEP-SCORE benchmark	Julia Andreeva	October 2021 GDB	Updated at MB, 23 February 2021; further updated at MB, 15 June 2021.
201027-3	Organise a GDB slot where the experiments can present their needs for the integration of accelerators (GPUs and FPGAs) in our computing infrastructure	Josep Flix and Mattias Wadenstein	Autumn 2021	Updated at MB, 23 February 2021; further updated at MB, 15 June 2021.
200317-2	Publish the WLCG Privacy Notice and list of services with the corresponding PNs on the WLCG web page	Julia Andreeva and Cath Noble	End 2021	Updated at MB, 26 May 2020 (waiting for CERN ROPOs to be approved by CERN legal services); further updated at MB, 15 June 2021.
200317-3	Follow up on the Policy on the Processing of Personal Data and schedule a GDB or pre-GDB discussion	Dave Kelsey	Early summer 2020	Updated at MB, 21 July 2020; further updated at MB, 15 December 2020.

2021: Actions Done

210615-3	Collect the information about tape challenges from the T1s and aggregate it in a proper DOMA Twiki with the information from the experiments	WLCG Operations Coordination	September 2021	Closed at MB, 14 September 2021.
201027-2	Organise a pre-GDB about storage capabilities and quality of service	Josep Flix and Mattias Wadenstein	Early 2021	Closed at MB, 23 February 2021.

Previous Actions Done

- 2020: Actions Done
- 2019: Actions Done
- 2018: Actions Done
- 2017: Actions Done
- 2016: Actions Done
- 2015: Actions Done
- 2014: Actions Done
- 2013: Actions Done
- 2012: Actions Done
- 2011: Actions Done
- 2010: Actions Done
- 2009: Actions Done

This topic: LCG > MbActionList

Topic revision: r397 - 2021-09-14 - AndreaValassi



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.
or Ideas, requests, problems regarding TWiki? use [Discourse](#) or [Send feedback](#)