

Table of Contents

PPS Pilot Follow-up Meeting Minutes Tue 16 Jun 2009.....	1
Attendance.....	1
Review of action items (tasks).....	1
Status and results of the pilot service (by VOs and sites).....	1
Status and results of the development (by developers).....	2
Open Issues (by VOs, sites, deployment teams).....	2
Recommendations for release and deployment.....	2
Decision about termination/extension of the pilot.....	2
AOB.....	2

PPS Pilot Follow-up Meeting Minutes Tue 16 Jun 2009

- Date: Tue 16 Jun 2009
- Agenda: 60069 [↗](#)
- Description: Pilot of Cream CE: check-point
- Chair: Antonio Retico

Attendance

- PPS: Antonio Retico
- CERN: Absent
- FZK: Angela
- PIC: Absent
- CNAF: Absent
- CMS: Absent
- GRNET: Absent
- JRA1/Cream/WMS: Massimo Sgaravatto
- SA3: Gianni Pucciani

Review of action items (tasks)

Not covered.

Status and results of the pilot service (by VOs and sites)

Acceptance test by SA3

Gianni: tests with multiple users (4 VOs, 4 roles -> 64 users each one submitting 20 jobs) were performed by Nikolay Klopov against a machine set-up by Laurence. These tests require a special CA, that's why they were done in a closed environment. A link to the results is published in the twiki page

(10 June 2009) Testing point K of transition plan: a test with 64 distinct users (4 VOs, 4 roles, 4 attributes) has been successfully completed. 100 jobs (simple hostname) per user have been submitted and completed successfully. The test has been performed using the certification CA, with a machine where CREAM (current production version) and 4 WNs are installed. The scripts used for this test are [here](#) [↗](#). The only issue found was the one related to [BUG:48083](#) [↗](#). Next step will be submitting larger amount of jobs up to 5k simultaneously present in the CE.

Gianni:GRNET is going to start this week the stress test against the CREAM CEs provided by SA1. they will start from CERN and follow with FZK. No news received from PIC for the condor-based CREAM
Antonio: It would be good if they could provide a timeline for the tests as well. Gianni will ask.

CMS

Absent.

Massimo said that some tests were performed by Stefano Lacaprara against the installation at PADOVA.

Antonio: we need reports from these tests. I will contact Stefano.

PIC

Absent

FZK

Nothing to report

Status and results of the development (by developers)

Massimo: 2666 is almost ready that fixes many bugs. Among others it features a fix for [BUG:48043](#) (Seen at FZK) and a new parser for BLAH

Antonio: This patch will go to certification but it won't be applied for the time being to the sites in the PPS installation because we want to keep the environment stable for the tests by GRNET

Massimo: a bit of progress from the condor based submission to CREAM (for glide-ins). reports coming from US-CMS mention several issues found with proxy delegation. A debug session is being scheduled (tentatively for next week)

Open Issues (by VOs, sites, deployment teams)

None

Recommendations for release and deployment

None

Decision about termination/extension of the pilot

the next check point is fixed for Thursday 25th of June at 10.00

AOB

This topic: LCG > PPIslandFollowUp2009x06x16

Topic revision: r1 - 2009-06-16 - AntonioRetico



Copyright &© 2008-2022 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback