

Table of Contents

Upgrade software ongoing activities.....	1
0.0 : Upgrade software coordination.....	1
1: Online.....	1
2: Core Computing.....	1
3 : HLT.....	1
4 : T&A.....	1
5 : PID.....	1
6 : Simulation.....	1

Upgrade software ongoing activities

0.0 : Upgrade software coordination

Lead group	USPG
Participating groups	Offline Computing, Online, Simulation, Tracking & Alignment, PID, HLT
Description	Oversee and coordinate all activities on the upgrade software.
Required FTE	1.0
Available FTE	1.0
Deadline	December 2018
Dependencies	Depends on all ongoing activities
People currently involved	Concezio Bozzi (50%) Vava Gligorov (50%)
New effort required?	Not for now (mandate to be reviewed at the end of 2018)
Link to documentation	https://twiki.cern.ch/twiki/bin/view/LHCb/LHCbComputingUpgrade

1: Online

OnlineActivities

2: Core Computing

ComputingActivities

3 : HLT

HltActivities

4 : T&A

ActivitiesTemporaryHere

5 : PID

PIDActivities

6 : Simulation

SimulationActivities

-- VladimirGligorov - 2018-03-13

This topic: LHCb > LHCbComputingUpgradeUSPGPlanning

Topic revision: r10 - 2018-06-09 - VladimirGligorov



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback