

AlbertoAimar Action List

MB Issues

- SRM 2.1 working group: 2.1 features and plans of the SRM implementations - Next step in gLite middleware

To Do from Others

NDGF: Update by Easter the plan

To Do

30.11.05 Risk Analysis?

04.04.06 Distribute the QR 2006Q1 documents

23.03.06 Plans from the areas

23.03.06 Plans from experiments

On the Way

Add accounting to the QR

Update the WLCG milestones

--.---.-- MB Minutes

23.03.06 SARA plan update

23.03.06 Mail the updated minutes

23.03.06 Mail to Ph.Charpentier on the durable-permanent

[Jan-Mar 06 period on which this list was not used]

15.01.06 Ask for the update of the action list.

12.01.06 MB meeting:

Delivery time schedule to have until June

Atlas LHCb want to use the transfer T0-T1 after the SC3 rerun

POB experiments provided their plans

QR review team

Done

11.11.05 Update high level milestones with input from FZK and IN2P3
on T1 to T1 data transfer

16.01.06 GDB Minutes

31.01.06 SC4 Planning

16.01.06 Send Planning check list

20.12.05 Presentation about on the Site Reports for WLCGSCM in December 20
<http://agenda.cern.ch/fullAgenda.php?ida=a056628>

19.12.05 Presentation on the Planning in Phase 2 to the LCG POB.

30.11.05 Excel courses

15.12.05 Register CHEP

15.12.05 Prepare Milestones for LCG QR

12.11.05 Work on the TF standardization

02.12.05 Split Planning and MB Wiki

24.11.05 Add Dirk talk in 2 weeks

17.11.05 Contact Project Leaders for more detailed plans

17.11.05 Review Plans received

AlbertoAimarActionList < Main < TWiki

21.11.05 Update High Level Plans
11.11.05 MB Minutes
21.11.05 Physycs Meeting minutes
09.11.05 MB Answer to F.Carminati about the Proposal for Planning, Monitoring, etc.
11.11.05 Learn how to setup the eDial phone conferencing system
04.11.05 LCG Presentation for the Comprehensive Review about Planning in Phase 2
 <http://agenda.cern.ch/fullAgenda.php?ida=a045606>
10.11.05 MB Set-up Action List for the MB Members
12.11.05 Add ASGS Taiwan plan to Site maps
02.11.05 Make the wiki instructions for SFT procurement
04.11.05 Presentation for the GDB about T1 sites milestones
03.11.05 Send MB minutes
10.12.05 Provide a standard view of the T1 plans
30.11.05 Collect all T1 plans (with the templates)
01.11.05 Convert all site plans to the new template
 Make a web page with the converted plans
01.11.05 Complete templates for Project Plans
01.11.05 Prepare the proposal of the WG as a web page with links to templates
02.11.05 Check and Distribute the WLCG High Level Milestones Plan for reviewing
 Make a web page with the High Level Milestones, including the Deployment
 and Fabrics.
01.11.05 Start to move my Action List to this Wiki Page !!

This topic: [Main > AlbertoAimarActionList](#)

Topic revision: r29 - 2006-05-05 - AlbertoAimar



Copyright &© 2008-2019 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? Send feedback