

F. Gerigk, R. Wegner, P. Tirado, M. Schuh

Linac4

- Tendering for RF Windows started
- Solid state amplifier for buncher cavities tested successfully
- Source: Decision taken to go for a caesiated source

DTL

- Drawings changed (larger screws) to be able to use Cu joints instead Al joints to avoid corrosion. Same issue to be solved for CCDTL
- Contract for tuners under preparation

CCDTL

- First module still not delivered to Novosibirsk
- Design for Frame is progressing

PIMS

- General agreement for contract with Soltan institute is under preparation
- HP Test: Temperature measurements completed
- WG-Tuner design finalized

HOM

- Further features implemented in simulation code

-- MarcelSchuh - 14-Jan-2011

This topic: SPL > Minutes14January2011

Topic revision: r3 - 2011-01-14 - FrankGerigk



Copyright