

F. Gerigk, S. Ramberger, R. Wegner, G. DeMichele , P. Tirado, M. Schuh

General

- Meeting on installing of L4 RF structures:
 - ◆ DTL commissioning in tunnel, other structures before installing in tunnel
 - ◆ RF windows installing in tunnel
 - ◆ Wave-guides to be installed before the cavities
- Window tendering: review of specs next week
- First magnets needed until March 2012 before installing CCDTL and PIMS

DTL

- Visit to Bilbao next week

PIMS

- Progress in preparing test area
- Prototype measurements
- Further simulation on tuner in wave-guide

HOM

- CST and MWS simulation to complete HOM analysis of baseline cavities

-- MarcelSchuh - 15-Oct-2010

- PIMS_module_1_final_tuning.ppt: Results of final tuning - before cutting the tuners.
- PIMS_module_1_final_tuning.ppt: Results of final tuning - before cutting the tuners.

This topic: SPL > Minutes15October2010
Topic revision: r3 - 2010-10-15 - RolfWegner



Copyright