

F. Gerigk, S. Ramberger, R. Wegner, G. DeMichele , and M. Schuh

General

- Joint meetings with CLIC RF group in the future

CCDTL

- Meeting at VNIITF (Snezhinsk) where work progress and status was reported

RF Window

- Proposal for an alternative design

DTL

- Summary HP test
- Specs. for girders and cavities will be completed next week
- Material for girders and inserts are ordered
- Drift tube tests are ongoing
- Drift tube drawings approved
- Q tests next week
- Bulletin article: The invention that is shaping Linac4 [↗](#)

PIMS

- Structure simulations completed, technical drawings are under preparation
- Materials are partly ordered and rest will be ordered next week
- Bunker design is official approved
- Cooling pieces are ordered

HOM

- Journal paper under preparation

-- MarcelSchuh - 20-Aug-2010

This topic: SPL > Minutes20August2010

Topic revision: r2 - 2010-08-20 - GiovanniDeMichele



Copyright