

Open Actions, Diagnostics

Assigned to	Start date	Description	State	Result
G.Tranquille	2007-11-19	Simulations for emittance meter slit at 3MeV and 12MeV, material choice, decision on cooling.	2007	edit
T.Lefevre	2007-12-17	Determine slit tolerances for emittance meter at 3MeV and 12MeV	2007	edit
B.Goddard	2007-12-17	Provide specs for BLMs in the PSB injection period	2007	edit
B.Dehting	2008-01-14	Specify number and location of BLMs	2008	edit
Y.Cuvet	2008-02-06	Add BLMs to the drawings for the DTL, CCDTL and PIMS.		edit
M.Eshraqi	2008-06-17	If possible, simulate the effect of the PS fringe field on the beam to evaluate the need for additional BLMs.		edit
U.Raich	2008-10-10	Investigate which signals should be transferred to OASIS and prepare the associated cable inventory. Check once more the completeness of the cable infrastructure planning.		edit
G.Bellodi	2009-01-19	Check the maximum obtainable longitudinal phase space rotation when varying the parameters of the last 2 PIMS cells.		edit

-- KlausHanke - 18 Sep 2007

This topic: SPL > OpenActionsBI

Topic revision: r4 - 2008-06-30 - FrankGerigk



Copyright