

Table of Contents

Linac4 3 MeV Test Stand.....	1
Operation with 3 MeV beam has been completed.....	1
Calendar of Activities.....	1
The area is now considered of restricted access (with dosimeter). Please contact C. Rossi (160830) to organize the access of personnel without dosimeter.....	1

Linac4 3 MeV Test Stand

technical information	meetings	planning
Installation Layout ↗	Meeting minutes, technical coordination ↗	Planning
Technical Infrastructure ↗	Meeting minutes, test stand installation ↗	
Cabling ↗		
Test Stand naming convention ↗		
safety		
The Linac4 Test Stand Safety File ↗		

Operation with 3 MeV beam has been completed

Calendar of Activities

activities	people and groups	schedule
Preparing the RFQ transfer to the Linac4 Tunnel	V. Bretin, BE/RF, BE/BI, TE/VSC, EN/CV	week 25
Install the RFQ in the Linac4 tunnel	V, Bretin, Transport, Survey, TE/VSC	weeks 26 to 29
Install the MEBT line in the Linac4 tunnel	V, Bretin, Transport, Survey, TE/VSC	week 31 to 32

The area is now considered of restricted access (with dosimeter). Please contact C. Rossi (160830) to organize the access of personnel without dosimeter.

updated by C. Rossi on 14 June 2013

This topic: SPL > TestStand

Topic revision: r53 - 2013-06-14 - CarloRossi



Copyright