







Projekt: MSProj11
Datum: Mo 16.05.11

Vorgang		Meilenstein		Externe Vorgänge	
Unterbrechung		Sammelvorgang		Externer Meilenstein	
In Arbeit		Projektsammelvorgang		Stichtag	

Nr.	Vorgangsname	2011												2012					2013							
		. 2010			Hälfte 2, 2010			Hälfte 1, 2011			Hälfte 2, 2011			Hälfte 1, 2012			Hälfte 2, 2012		Hälfte 1, 2013							
		A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
110	4.5 [X15] Future Releases - Port, release and support EMI ...																									
111	[All EMI Sec Components] Component Improvements																									
112	[update-crls] Component Improvements (M13-M20)																									
113	[nordugridmap] Component Improvements (M13-M20)																									
114	[arcproxy] Component Improvements (M13-M20)																									
115	[VOMS] Component Improvements (M13-M20)																									
116	[VOMS-Admin] Component Improvements (M13-M20)																									
117	[Trustmanager] Component Improvements (M13-M20)																									
118	[Util-Java] Component Improvements (M13-M20)																									
119	[LCAS] Component Improvements (M13-M20)																									
120	[LCMAPS] Component Improvements (M13-M20)																									
121	[LCMAPS-plugins-c-pep] Component Improvements (M13-M20)																									
122	[gLExec] Component Improvements (M13-M20)																									
123	[Hydra] Component Improvements (M13-M20)																									
124	[Delegation Java] Component Improvements (M13-M20)																									
125	[SLCS] Component Improvements (M13-M20)																									
126	[org.glite.security.gss] Component Improvements (M13-M20)																									
127	[org.glite.security.gsoap-plugin] Component Improvements (M13-M20)																									
128	[org.glite.security.proxyrenewal] Component Improvements (M13-M20)																									
129	[org.gridsite] Component Improvements (M13-M20)																									
130	[Argus] Component Improvements (M13-M20)																									
131	[Argus-EES] Component Improvements (M13-M20)																									
132	[UNICORE Gateway] Component Improvements (M13-M20)																									
133	[XUADB] Component Improvements (M13-M20)																									
134	[UVOS] Component Improvements (M13-M20)																									
135	[UNICORE XMACML Entity] Component Improvements (M13-M20)																									
136	[UNICORE AIP] Component Improvements (M13-M20)																									
137	[UNICORE Security Libraries] Component Improvements (M13-M20)																									
138																										
139	4.6 [X16] Optimized Semi-Automated Configuration of Service Back-ends																									
140	4.6.1 [Hydra] Component Improvements (M13-M20)																									
141	4.6.2 [VOMS] Component Improvements (M13-M20)																									
142																										
143	4.7 [X12] Publish coherent GLUE2-based Version Information																									
144	[VOMS] Component Improvements (M13-M20)																									
145	[Hydra] Component Improvements (M-13-M20)																									
146	[UNICORE UVOS] Component Improvements (M13-M20)																									

Projekt: MSProj11
Datum: Mo 16.05.11

Vorgang		Meilenstein		Externe Vorgänge	
Unterbrechung		Sammelvorgang		Externer Meilenstein	
In Arbeit		Projektsammelvorgang		Stichtag	