

ID	Task Mode	Task Name	Duration	Qtr 1, 2019												Qtr 2, 2019			Qtr 3, 2019			Qtr 4, 2019			Qtr 1, 2020			Qtr 2, 2020
				Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr								
0		<b>Magnet System</b>	<b>320 days</b>																									
1		Project Validation	1 mon																									
2		<b>Design</b>	<b>80 days</b>																									
3		Magnet Design	1 mon																									
4		Design Report	1 mon																									
5		Mechanical Design	2 mons																									
6		<b>Procurement</b>	<b>120 days</b>																									
7		Materials	6 mons																									
8		<b>Assembly</b>	<b>60 days</b>																									
9		1st Magnet	1 mon																									
10		2nd Magnet	1 mon																									
11		3rd Magnet	1 mon																									
12		<b>Field Measurements</b>	<b>40 days</b>																									
13		Measurements	2 mons																									

Project: Magne Date: Fri 11/2/18	Task		Inactive Task		Manual Summary Rollup		External Milestone	
	Split		Inactive Milestone		Manual Summary		Deadline	
	Milestone		Inactive Summary		Start-only		Progress	
	Summary		Manual Task		Finish-only		Manual Progress	
	Project Summary		Duration-only		External Tasks			