

ID	Task Mode	Task Name	Duration	Half 1, 2019							Half 2, 2019			
				D	J	F	M	A	M	J	J	A		
0		Calorimeter System	140 days											
1		Final Specification	12 wks											
2		Procurement	40 days											
3		HV powersupplies	8 wks											
4		HV cables	8 wks											
5		PMTs	8 wks											
6		Light attenuator	8 wks											
7		Module testing	80 days											
8		Testing with radiation source	16 wks											

Project: Calorim Date: Thu 10/25/18	Task		Inactive Task		Manual Summary Rollup		External Milestone	
	Split		Inactive Milestone		Manual Summary		Deadline	
	Milestone		Inactive Summary		Start-only		Progress	
	Summary		Manual Task		Finish-only		Manual Progress	
	Project Summary		Duration-only		External Tasks			