

ID	Name	Duration	Start_Date	Finish_Date	Percent	Issues
1	Porting code	12 days	1/10/13	1/27/13	100%	
2	Apply split-cl	5 days	1/10/13	1/16/13	100%	
3	Apply TLS	5 days	1/10/13	1/16/13	100%	
4	Code Cleanu	8 days	1/16/13	1/27/13	100%	3
5	ref-02	0 days	1/29/13	1/29/13	0%	1
6	Testing on al	2 days	1/30/13	1/31/13	100%	5
7	New Run Ma	45 days	1/30/13	4/2/13	74%	5
8	Design	10 days	1/30/13	2/12/13	100%	
9	Prototyping	2 days	2/12/13	2/13/13	100%	8
10	G4MTRunMa	4 days	2/14/13	2/19/13	100%	9
11	G4WorkerRu	4 days	2/14/13	2/19/13	100%	9
12	G4VUserWor	4 days	2/14/13	2/19/13	100%	9
13	Second Itera	4 days	2/20/13	2/25/13	100%	12
14	Code Cleanu	6 days	2/26/13	3/5/13	33%	13
15	Porting novic	42 days	1/30/13	3/28/13	69%	5
16	Finalize API	5 days	3/27/13	4/2/13	60%	14
17	UI cmd passi	3 days	2/26/13	2/28/13	0%	13
18	Global Categ	5 days?	1/30/13	2/5/13	100%	
19	G4Threding	5 days?	1/30/13	2/5/13	100%	5
20	G4AutoLock	5 days	1/30/13	2/5/13	100%	5
21	RNG	5 days	2/6/13	2/12/13	100%	5
22	Porting 9.4.p	5 days	2/6/13	2/12/13	100%	
23	Develop unit	3 days	2/7/13	2/11/13	100%	22SS
24	Code Cleanu	2 days	2/11/13	2/12/13	100%	23
25	Cmake exten	2 days	2/13/13	2/14/13	100%	5
26	ref-03	0 days	3/15/13	3/15/13	0%	1,25,21
27	Testing On al	2 days	3/15/13	3/18/13	50%	26
28	Geometry m	5 days?	3/12/13	3/18/13	80%	
29	Scoring	12 days	3/11/13	3/26/13	64%	
30	Porting Exam	2 days	3/11/13	3/12/13	100%	
31	Command Lin	10 days	3/13/13	3/26/13	60%	30
32	Parallel Worl	10 days	3/13/13	3/26/13	60%	30
33	Physics Lists	10 days	3/25/13	4/5/13	30%	26
34	EM Physics	10 days	4/1/13	4/12/13	0%	26
35	Checking of s	5 days	4/1/13	4/5/13	0%	
36	Checking of P	10 days	4/1/13	4/12/13	0%	
37	Hadronic Phy	90 days	2/1/13	6/6/13	22%	
38	Cross-sector	5 days	3/25/13	3/29/13	0%	
39	Remove of ui	90 days	2/1/13	6/6/13	23%	
40	ref-04	0 days	4/2/13	4/2/13	0%	7,29
41	Testing on al	2 days	4/3/13	4/4/13	0%	40

42	Porting of tp	5 days?	4/3/13	4/9/13	0%	40
43	Porting of ba	5 days?	4/3/13	4/9/13	0%	40
44	Review UI cl	5 days?	4/3/13	4/9/13	0%	40
45	G4ios enable	3 days	4/3/13	4/5/13	0%	40
46	RNG saving p	3 days	4/3/13	4/5/13	0%	40
47	Protng basic	15 days?	4/3/13	4/23/13	0%	7
48	Porting adva	15 days?	4/3/13	4/23/13	0%	47SS
49	Ctest	10 days	4/3/13	4/16/13	0%	40
50	Prepare MT r	5 days	4/3/13	4/9/13	0%	
51	Enable Exam	5 days	4/10/13	4/16/13	0%	S,48SS
52	ref-05	0 days	5/17/13	5/17/13	0%	34,50
53	10.beta	0 days	6/3/13	6/3/13	0%	52
54	Remove un-r	10 days?	6/3/13	6/14/13	0%	53
55	global	10 days	6/3/13	6/14/13	0%	
56	geometry	10 days	6/3/13	6/14/13	0%	
57	EM physics	10 days	6/3/13	6/14/13	0%	
58	Had Physics	10 days?	6/3/13	6/14/13	0%	
59	Transportatic	10 days?	6/3/13	6/14/13	0%	
60	Review Field	10 days?	6/3/13	6/14/13	0%	