

ID	Task Name	Duration	Start	Finish	10 Oct '06			16 Oct '06			23 Oct '06			30 Oct '06			06 Nov '06			13 Nov '06			20 Nov '06		
					W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M
1	Calibration PC	2 wks	Mon 04/06/07	Fri 15/06/07																					
2	Tests	26,2 days?	Thu 07/06/07	Fri 13/07/07																					
3	DC cables disconnection from the PC	2 days	Thu 07/06/07	Fri 08/06/07																					
4	EL connections and cabling corrections	1 day?	Mon 11/06/07	Mon 11/06/07																					
5	WELQA	1 day	Tue 12/06/07	Tue 12/06/07																					
6	EL Wic cables test	4 days?	Wed 13/06/07	Mon 18/06/07																					
7	WIC MAGNETS	1 day	Tue 19/06/07	Tue 19/06/07																					
8	Cables connection to the PC	1 day	Thu 14/06/07	Thu 14/06/07																					
9	WIC PC	1 day	Wed 20/06/07	Wed 20/06/07																					
10	SET UP	15 days	Thu 21/06/07	Wed 11/07/07																					
11	POLARITY TEST	0,2 days	Thu 12/07/07	Thu 12/07/07																					
12	HEAT RUN	1 day	Thu 12/07/07	Fri 13/07/07																					

27 Nov '06				04 Dec '06			11 Dec '06			18 Dec '06			25 Dec '06			01 Jan '07			08 Jan '07			15 Jan '07			22 Jan '07			29 Jan '07			05 Feb '07								
S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S								

12 Feb '07				19 Feb '07				26 Feb '07				05 Mar '07				12 Mar '07				19 Mar '07				26 Mar '07				02 Apr '07				09 Apr '07				16 Apr '07				23 Apr '07				3
M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S						

