

WEEK 49 - Preparation for Cool Down sec 78

	Monday	Tuesday	Wednesday	Thursday	Friday
DFBMH					
DFBAN	Flohe 6kA and 13 kA cable positioning				
		QPS - HVT	Polarity 120A TS/EL		MME Connection
			EQA GII		
ARC	60A Orbit Corrector (B.Bellesia) / mobile test bench tests (A.Suraci) / Purge and Filling (F.Millet)				
	BLM Installation				
DFBAO		QPS - HVT	EQA GII		
	Flohe 6kA and 13 kA cable positioning				
	CL Heating System Functional test				
DFBMC		QPS - HVT			
	Flohe 6kA and 13 kA cable positioning				
DFBMA		QPS - HVT			
DFBX		QPS - HVT	End Cap Installation		