

Minutes of ESnet::PET Meetings

9/5/14

Attending

Patrick Dorn
Greg Bell
Patty Giuntoli
Joe Metzger
Michael Ernst
Andrey Bobyshev
Lothar Bauerdick
Ken Bloom

Agenda

<https://indico.bnl.gov/conferenceDisplay.py?confId=825>

Notes

Status of EEX planning and activities

Procurement status [Patrick]

- Final procurement (Tata) finalized, and signed by LBL.
 - Moving forward with the installation.
 - Waiting for counter-signed copy, but this is not delaying things at this point.

Deployment status [Patrick]

- Tata expected Oct 1-15 window.
- Level3 dates are disappointing (Nov). Working on escalating.
- Hibernia October 15.
- CERN pop install scheduled for next week.
- POP (space & power) in AMST ready next week
- POP (space & power) in London ready next week
- ME: we need to demonstrate service before mid-Nov

Draft transition plan [Joe]

- service description
 - network: LHCOPN and LHCONE
- document organization
 - Current version is an implementation plan not a transition plan
 - If included schedule dates are conservative and expected to pull in, need to explicitly state such
 - Goal is a consensus document (PET, ESnet, USLHCNet) agreed to before JOG 9/23
 - Need to have time present to USLHCNet and gather/incorporate feedback
 - Deadline of 9/17
 - Propose meeting again 9/12 to check status

Governance strawman [Greg]

- postponed until next call

Prioritization of US University LHC resources [Michael, Lothar]

- Lothar to follow-up with CMS list via email

Inclusion of USLHCNet representation in future coordination calls [Patrick]

- decision: invite Caltech team to specific calls based on topical needs