

12.07.2007		WLCG High Level Milestones - 2007																
ID	Date	Milestone	Done (green)				Late < 1 month (orange)				Late > 1 month (red)							
			ASGC	CC IN2P3	CERN	FZK GridKa	INFN CNAF	NDGF	PIC	RAL	SARA NIKHEF	TRIUMF	BNL	FNAL				
24x7 Support																		
WLCG-07-01	Feb 2007	24x7 Support Definition Definition of the levels of support and rules to follow, depending on the issue/alarm				Sep 2007		Jun 2007	Sep 2007									
WLCG-07-02	Apr 2007	24x7 Support Tested Support and operation scenarios tested via realistic alarms and situations							Oct 2007									
WLCG-07-03	Jun 2007	24x7 Support in Operations The sites provides 24x7 support to users as standard operations							Sept 2007									
VOBoxes Support																		
WLCG-07-04	Apr 2007	VOBoxes SLA Defined Sites propose and agree with the VO the level of support (upgrade, backup, restore, etc) of VOBoxes						Jun 2007										
WLCG-07-05	May 2007	VOBoxes SLA Implemented VOBoxes service implemented at the site according to the SLA																
WLCG-07-05b	Jul 2007	VOBoxes Support Accepted by the Experiments VOBoxes support level agreed by the experiments	ALICE										n/a					
			ATLAS															
			CMS										n/a					
			LHCb										n/a					
VOMS Job Priorities																		
VOMS Milestones below suspended until the VOMS Working Group defines new milestones.																		
WLCG-07-06b	Jun 2007	New VOMS YAIM Release and Documentation VOMS release and deployment. Documentation on how to configure VOMS for sites not using YAIM	EGEE-SA1															
WLCG-07-06	Apr 2007	Job Priorities Available at Site Mapping of the Job priorities on the batch software of the site completed and information published																
WLCG-07-07	Jun 2007	Job Priorities of the VOs Implemented at Site Configuration and maintenance of the jobs priorities as defined by the VOs. Job Priorities in use by the VOs.																
Accounting																		
WLCG-07-08	Mar 2007	Accounting Data published in the APEL Repository The site is publishing the accounting data in APEL. Monthly reports extracted from the APEL Repository.																
3D Services																		
WLCG-07-09	Mar 2007	3D Oracle Service in Production Oracle Service in production, and certified by the Experiments													squid frontier			
WLCG-07-10	May 2007	3D Conditions DB in Production Conditions DB in operations for ATLAS, CMS, and LHCb. Tested by the Experiments.													squid frontier			
Procurement																		
WLCG-07-16	1 Jul 2007	MoU 2007 Pledges Installed To fulfill the agreement that all sites procure they 2007 MoU pledged by July 2007				Sept 2007		Sept 2007		Sept 2007		Jan 2008	Aug 2007	Jul 2007				
WLCG-07-17	1 Apr 2008	MoU 2008 Pledges Installed To fulfill the agreement that all sites procure they MoU pledged by April of every year																
FTS 2.0																		
WLCG-07-18	Jun 2007	FTS 2.0 Tested and Accepted by the Experiments In production at CERN and accepted tested by each Experiment	ALICE				ATLAS				CMS				LHCb			
WLCG-07-19	Jun 2007	Multi-VO Tests Executed and Tested by the Experiments Scheduled at CERN for last week of June	ALICE				ATLAS				CMS				LHCb			
WLCG-07-20	Sept 2007	FTS 2.0 Deployed in Production Installed and in production at each Tier-1 Site																
BDII																		
WLCG-07-21	Jun 2007	BDII Guidelines Available On how to install BDII on a separated node	EGEE - SA1															
WLCG-07-22	Jun 2007	Top-Level BDII Installed at the Site For each Tier-1 site																
glxex																		
WLCG-07-24	Jul 2007	Decision on Usage of glxex and Guidelines to Follow	GDB															

