

25-Sep-07		WLCG High Level Milestones - 2007													
ID	Date	Milestone	Done (green)			Late < 1 month (orange)				Late > 1 month (red)				FNAL	
			ASGC	CC IN2P3	CERN	FZK GridKa	INFN CNAF	NDGF	PIC	RAL	SARA NIKHEF	TRIUMF	BNL		
<b>24x7 Support</b>															
WLCG-07-01	Feb 2007	<b>24x7 Support Definition</b> Definition of the levels of support and rules to follow, depending on the issue/alarm				Sep 2007				Sep 2007	Sep 2007				
WLCG-07-02	Apr 2007	<b>24x7 Support Tested</b> Support and operation scenarios tested via realistic alarms and situations								Oct 2007	Oct 2007				
WLCG-07-03	Jun 2007	<b>24x7 Support in Operations</b> The sites provides 24x7 support to users as standard operations									Sept 2007				
<b>VOBoxes Support</b>															
WLCG-07-04	Apr 2007	<b>VOBoxes SLA Defined</b> Sites propose and agree with the VO the level of support (upgrade, backup, restore, etc) of VOBoxes								Sept 2007					
WLCG-07-05	May 2007	<b>VOBoxes SLA Implemented</b> VOBoxes service implemented at the site according to the SLA								Sept 2007	Oct 2007				
WLCG-07-05b	Jul 2007	<b>VOBoxes Support Accepted by the Experiments</b> VOBoxes support level agreed by the experiments	ALICE	n/a						n/a	n/a			n/a	n/a
			ATLAS											n/a	n/a
			CMS							n/a				n/a	n/a
			LHCb	n/a						n/a				n/a	n/a
<b>VOMS Job Priorities</b>															
<b>VOMS Milestones below suspended until the VOMS Working Group defines new milestones.</b>															
WLCG-07-06b	Jun 2007	<b>New VOMS YAIM Release and Documentation</b> VOMS release and deployment. Documentation on how to configure VOMS for sites not using YAIM	EGEE-SA1												
WLCG-07-06	Apr 2007	<b>Job Priorities Available at Site</b> Mapping of the Job priorities on the batch software of the site completed and information published													
WLCG-07-07	Jun 2007	<b>Job Priorities of the VOs Implemented at Site</b> Configuration and maintenance of the jobs priorities as defined by the VOs. Job Priorities in use by the VOs.													
<b>Accounting</b>															
WLCG-07-08	Mar 2007	<b>Accounting Data published in the APEL Repository</b> The site is publishing the accounting data in APEL. Monthly reports extracted from the APEL Repository.													
<b>3D Services</b>															
WLCG-07-09	Mar 2007	<b>3D Oracle Service in Production</b> Oracle Service in production, and certified by the Experiments													squid frontier
WLCG-07-10	May 2007	<b>3D Conditions DB in Production</b> Conditions DB in operations for ATLAS, CMS, and LHCb. Tested by the Experiments.													squid frontier
<b>Procurement</b>															
WLCG-07-16	1 Jul 2007	<b>MoU 2007 Pledges Installed</b> To fulfill the agreement that all sites procure the 2007 MoU pledged by July 2007								Sept 2007			Jan 2008	Aug 2007	
WLCG-07-17	1 Apr 2008	<b>MoU 2008 Pledges Installed</b> To fulfill the agreement that all sites procure they MoU pledged by April of every year									March 2008				
<b>FTS 2.0</b>															
WLCG-07-18	Jun 2007	<b>FTS 2.0 Tested and Accepted by the Experiments</b> In production at CERN and accepted tested by each Experiment	ALICE			ATLAS			CMS			LHCb			
WLCG-07-19	Jun 2007	<b>Multi-VO Tests Executed and Tested by the Experiments</b> Scheduled at CERN for last week of June	(will be part of CCRC in February and May 2008)												
WLCG-07-20	Sept 2007	<b>FTS 2.0 Deployed in Production</b> Installed and in production at each Tier-1 Site													
<b>BDII</b>															
WLCG-07-21	Jun 2007	<b>BDII Guidelines Available</b> On how to install BDII on a separated node	EGEE - SA1												
WLCG-07-22	Jun 2007	<b>Top-Level BDII Installed at the Site</b> For each Tier-1 site													
<b>glexec</b>															
WLCG-07-24	Jul 2007	<b>Decision on Usage of glexec and Guidelines to Follow</b>	GDB												

