

15-Mar-08		WLCG High Level Milestones - 2007																
ID	Date	Milestone	Done (green)				Late < 1 month (orange)				Late > 1 month (red)							
			ASGC	CC IN2P3	CERN	FZK GridKa	INFN CNAF	NDGF	PIC	RAL	SARA NIKHEF	TRIUMF	BNL	FNAL				
24x7 Support																		
WLCG-07-01	Feb 2007	24x7 Support Definition Definition of the levels of support and rules to follow, depending on the issue/alarm				Mar 2008												
WLCG-07-02	Apr 2007	24x7 Support Tested Support and operation scenarios tested via realistic alarms and situations				Apr 2008	Apr 2008				Jan 2008							
WLCG-07-03	Jun 2007	24x7 Support in Operations The sites provides 24x7 support to users as standard operations				Apr 2008	Apr 2008			Mar 2008	Mar 2008	Apr 2008						
VOBoxes Support																		
WLCG-07-04	Apr 2007	VOBoxes SLA Defined Sites propose and agree with the VO the level of support (upgrade, backup, restore, etc) of VOBoxes	Mar 2008	Apr 2008						Mar 2008								
WLCG-07-05	May 2007	VOBoxes SLA Implemented VOBoxes service implemented at the site according to the SLA	Apr 2008	Apr 2008	Mar 2008				Mar 2008	Mar 2008		Apr 2008						
WLCG-07-05b	Jul 2007	VOBoxes Support Accepted by the Experiments VOBoxes support level agreed by the experiments	ALICE	n/a						n/a			n/a	n/a	n/a			
			ATLAS						n/a	n/a								
			CMS						n/a	n/a		n/a	n/a	n/a				
			LHCb	n/a					n/a				n/a	n/a	n/a			
VOMS Job Priorities																		
VOMS Milestones below suspended until the VOMS Working Group defines new milestones.																		
WLCG-07-06b	Jun 2007	New VOMS YAIM Release and Documentation VOMS release and deployment. Documentation on how to configure VOMS for sites not using YAIM	EGEE-SA1															
WLCG-07-06	Apr 2007	Job Priorities Available at Site Mapping of the Job priorities on the batch software of the site completed and information published																
WLCG-07-07	Jun 2007	Job Priorities of the VOs Implemented at Site Configuration and maintenance of the jobs priorities as defined by the VOs. Job Priorities in use by the VOs.																
Accounting																		
WLCG-07-08	Mar 2007	Accounting Data published in the APEL Repository The site is publishing the accounting data in APEL. Monthly reports extracted from the APEL Repository.																
3D Services																		
WLCG-07-09	Mar 2007	3D Oracle Service in Production Oracle Service in production, and certified by the Experiments													squid frontier			
WLCG-07-10	May 2007	3D Conditions DB in Production Conditions DB in operations for ATLAS, CMS, and LHCb. Tested by the Experiments.													squid frontier			
Procurement																		
WLCG-07-16	1 Jul 2007	MoU 2007 Pledges Installed To fulfill the agreement that all sites procure the 2007 MoU pledged by July 2007	Jan 2008						Jan 2008			May 2008						
WLCG-07-17	1 Apr 2008	MoU 2008 Pledges Installed To fulfill the agreement that all sites procure they MoU pledged by April of every year	Apr 2008	Apr 2008	Apr 2008			CPU Apr 08 Disk May 08	CPU Apr 08 Disk Sep 08	CPU Apr 08 Disk Jun 08	March 2008	Nov 2008						
FTS 2.0																		
WLCG-07-18	Jun 2007	FTS 2.0 Tested and Accepted by the Experiments In production at CERN and accepted tested by each Experiment	ALICE				ATLAS				CMS				LHCb			
WLCG-07-19	Jun 2007	Multi-VO Tests Executed and Tested by the Experiments Scheduled at CERN for last week of June	(will be part of CCRC in February and May 2008)															
WLCG-07-20	Sept 2007	FTS 2.0 Deployed in Production Installed and in production at each Tier-1 Site																
BDII																		
WLCG-07-21	Jun 2007	BDII Guidelines Available On how to install BDII on a separated node	EGEE - SA1 (not requested)															
WLCG-07-22	Jun 2007	Top-Level BDII Installed at the Site For each Tier-1 site																
glxec																		
WLCG-07-24	Jul 2007	Decision on Usage of glxec and Guidelines to Follow	GDB															

ID	Date	Milestone	ASGC	CC IN2P3	CERN	FZK GridKa	INFN CNAF	NDGF	PIC	RAL	SARA NIKHEF	TRIUMF	BNL	FNAL	
Site Reliability - June 2007															
WLCG-07-12	Jun 2007	Site Reliability above 91% Considering each Tier-0 and Tier-1 site	Apr 88%												
			May 88%												
			Jun 91%												
			Jul 91%												
			Aug 91%												
Sept 91%															
WLCG-07-13	Jun 2007	Average of Best 8 Sites above 93% Eight sites should reach a reliability above 93%	Averages of the 8 Best sites Apr-Sept 2007 Apr 92% - May 94% - Jun 87% - Jul 93% - Aug 94% - Sept 93%												
MSS Main Storage Systems															
WLCG-07-25	Jun 2007	CASTOR 2.1.3 in Production at CERN MSS system supporting SRM 2.2 deployed in production at the site	CERN Tier-0												
WLCG-07-26	Nov 2007	SRM: CASTOR 2.1.6 Tested and Accepted by the Experiments at all Sites From the SRM Roll-Out Plan (SRM-16 to -19)	ALICE n/a			ATLAS Nov 2007			CMS Nov 2007			LHCb Nov 2007			
WLCG-07-27	Nov 2007	SRM: dCache 1.8 Tested and Accepted by the Experiments From the SRM Roll-Out Plan (SRM-16 to -19)	ALICE n/a			ATLAS Nov 2007			CMS Nov 2007			LHCb Nov 2007			
WLCG-07-28	Sept 2007	Demonstrated Tier-0 Performance (Storage, DM at T0) Demonstration that the highest throughput (ATLAS	CERN Tier-0												
WLCG-07-28b	Sept 2007	Demonstrated Tier-0 Export to Tier-1 Sites Demonstration that the highest throughput (ATLAS 2008) can be reached.	CERN Tier-0												
WLCG-07-29	Feb 2008	SRM: CASTOR 2.1.6/dCache in Production at T1 Site From the SRM Roll-Out Plan (SRM-20 to -24)													
WLCG-07-30	Dec 2007	SRM Implementations with HEP MoU Features With full features agreed in the HEP MoU (srnCopy, ...)	CASTOR			DCache			DPM						
WLCG-07-30b	May 2008	SRM Missing MoU Features Implemented With full features agreed in the HEP MoU (srnCopy, ...)	CASTOR			DCache			DPM						
WN and UI															
WLCG-07-31	Jun 2007	WN Installed in Production at the Tier-1 Sites WN on SL4 installed on each Tier-1 site, with the configuration needed to use SL4 or SL3 nodes						n/a				n/a			
WLCG-07-32	Jun 2007	UI Certification and Installation on the PPS Systems	EGEE - SA1-PPS done: Jul 2007												
WLCG-07-33	Aug 2007	UI Tested and Accepted by the Experiments	ALICE			ATLAS			CMS			LHCb			
gLite CE															
The gLite CE will not be deployed on SL4, the porting of the LCG-CE is in progress (21.9.2007)															
WLCG-07-35	Sept 2007	gLite CE Development Completed and Component Released	EGEE - JRA1												
WLCG-07-36	+4 weeks	gLite CE Certification and Installation on the PPS Systems	EGEE - PPS												
SAM Vo-Specific Tests															
WLCG-07-39	Sept 2007	VO-Specific SAM Tests in Place With results included every month in the Site Availability Reports.	ALICE			ATLAS			CMS			LHCb			
CAF CERN Analysis Facility															
WLCG-07-40	Oct 2007	Experiment provide the Test Setup for the CAF Specification of the requirements and setup needed by each Experiment	ALICE			ATLAS May 2008			CMS May 2008			LHCb May 2008			
xrootd															
WLCG-07-41	Jul 2007	xrootd Interfaces Tested and Accepted by ALICE	ALICE												
Site Reliability - Dec 2007															
WLCG-07-14	Dec 2007	Site Reliability above 93% Considering each Tier-0 and Tier-1 site	Aug 91%												
			Sept 91%												
			Oct 91%												
			Nov 91%												
			Dec 93%												
Jan 93%															
WLCG-07-15	Dec 2007	Average of Best 8 Sites above 95% Eight sites should reach a reliability above 95%	Averages of the 8 Best sites Sept 2007 - Jan 2008 Sept 93% - Oct 93% - Nov 95% - Dec 96% - Jan 95%												
OSG SAM Tests															
WLCG-08-01	Mar 2008	OSG RSV Reliability Tests in Place OSG tests equivalent to those in WLCG SAM and results available via GridView	OSG-RSV												
WLCG-08-02	April 2008	Tape Efficiency Metrics Published Metrics are collected and published weekly													