

ID	Date	Milestone	ASGC	CC IN2P3	CERN	FZK GridKa	INFN CNAF	NDGF	PIC	RAL	SARA NIKHEF	TRIUMF	BNL	FNAL	
Completed / Cancelled High Level Milestones															
WLCG-07-09	Mar 2007	3D Oracle Service in Production Oracle Service in production, and certified by the Experiments												squid frontier	
WLCG-07-10	May 2007	3D Conditions DB in Production Conditions DB in operations for ATLAS, CMS, and LHCb. Tested by the Experiments.												squid frontier	
Site Reliability - June 2007															
WLCG-07-12	Jun 2007	Site Reliability above 91% Considering each Tier-0 and Tier-1 site	Apr 88%												
			May 88%												
			Jun 91%												
			Jul 91%												
			Aug 91%												
WLCG-07-13	Jun 2007	Average of Best 8 Sites above 93% Eight sites should reach a reliability above 93%	Averages of the 8 Best sites Apr-Sept 2007 Apr 92% - May 94% - Jun 87% - Jul 93% - Aug 94% - Sept 93%												
Procurement															
WLCG-07-16	1 Jul 2007	MoU 2007 Pledges Installed To fulfill the agreement that all sites procure the 2007 MoU pledged by July 2007													
FTS 2.0															
WLCG-07-18	Jun 2007	FTS 2.0 Tested and Accepted by the Experiments In production at CERN and accepted tested by each Experiment	ALICE			ATLAS			CMS			LHCb			
WLCG-07-19	Jun 2007	Multi-VO Tests Executed and Tested by the Experiments Scheduled at CERN for last week of June	(will be part of CCRC in February and May 2008)												
WLCG-07-20	Sept 2007	FTS 2.0 Deployed in Production Installed and in production at each Tier-1 Site													
BDII															
WLCG-07-21	Jun 2007	BDII Guidelines Available On how to install BDII on a separated node	EGEE - SA1 (not requested)												
WLCG-07-22	Jun 2007	Top-Level BDII Installed at the Site For each Tier-1 site													
glexec															
WLCG-07-24	Jul 2007	Decision on Usage of glexec and Guidelines to Follow	GDB												
MSS Main Storage Systems															
WLCG-07-28	Sept 2007	Demonstrated Tier-0 Performance (Storage, DM) Demonstration that the highest throughput (ATLAS 2008) can be reached.	CERN Tier-0												
WLCG-07-28b	Sept 2007	Demonstrated Tier-0 Export to Tier-1 Sites Demonstration that the highest throughput (ATLAS 2008) can be reached.	CERN Tier-0												
WLCG-07-29	Feb 2008	SRM: CASTOR 2.1.6/dCache in Production at T1 From the SRM Roll-Out Plan (SRM-20 to -21a)													
WLCG-07-30	Dec 2007	SRM Implementations with HEP MoU Features With features agreed in HEP MoU (srmCopy, etc).	CASTOR			DCache			DPM						
WN and UI															
WLCG-07-31	Jun 2007	WN Installed in Production at the Tier-1 Sites WN on SL4 installed on each Tier-1 site, with the configuration needed to use SL4 or SL3 nodes						n/a					n/a		
WLCG-07-32	Jun 2007	UI Certification and Installation on the PPS Systems	EGEE - SA1-PPS done: Jul 2007												
WLCG-07-33	Aug 2007	UI Tested and Accepted by the Experiments	ALICE			ATLAS			CMS			LHCb			
xrootd															
WLCG-07-41	Jul 2007	xrootd Interfaces Tested and Accepted by ALICE	ALICE												
SAM Vo-Specific Tests															
WLCG-07-39	Sept 2007	VO-Specific SAM Tests in Place With results included every month in the Site Availability Reports.	POSTPONED TO 2008 AND REPLACED BY A NEW MILESTONE (WLCG-08-08)												
Site Reliability - Dec 2007															
WLCG-07-14	Dec 2007	Site Reliability above 93% Considering each Tier-0 and Tier-1 site	Aug 91%												
			Sept 91%												
			Oct 91%												
			Nov 91%												
			Dec 93%												
			Jan 93%												
WLCG-07-15	Dec 2007	Average of Best 8 Sites above 95% Eight sites should reach an average > 95%	Averages of the 8 Best sites Sept 2007 - Jan 2008 Sept 93% - Oct 93% - Nov 95% - Dec 96% - Jan 95% - Feb 96%												