

| ID | Date | Milestone | ASGC | CC IN2P3 | CERN | DE-KIT | INFN CNAF | NDGF | PIC | RAL | SARA NIKHE F | TRIUM F | BNL | FNAL | |
|-----------------------------------|------------|---|--|----------|------|-------------------|-----------|------|------------------|-----|--------------|------------------|-----|------|--|
| 07-12 | 2007 | Considering each Tier-0 and Tier-1 site (Note: orange means > 90% of target) | May 88% | | | | | | | | | | | | |
| | | | Jun 91% | | | | | | | | | | | | |
| | | | Jul 91% | | | | | | | | | | | | |
| | | | Aug 91% | | | | | | | | | | | | |
| | | | Sept 91% | | | | | | | | | | | | |
| WLCG-07-13 | Jun 2007 | Average of Best 8 Sites above 93% Eight sites should reach a reliability above 93% | Averages of the 8 Best sites Apr-Sept 2007 Apr 92 - May 94 - Jun 87 - Jul 93 - Aug 94 - Sept 93 | | | | | | | | | | | | |
| Procurement | | | | | | | | | | | | | | | |
| WLCG-07-16 | 1 Jul 2007 | MoU 2007 Pledges Installed To fulfill the agreement that all sites procure the 2007 MoU pledged by July 2007 | | | | | | | | | | | | | |
| FTS 2.0 | | | | | | | | | | | | | | | |
| WLCG-07-18 | Jun 2007 | FTS 2.0 Tested and Accepted by the Experiments In production at CERN and accepted tested by each Experiment | ALICE | | | ATLAS | | | CMS | | | LHCb | | | |
| WLCG-07-19 | Jun 2007 | Multi-VO Tests Executed and Tested by the Experiments Scheduled at CERN for last week of June | (will be part of CCRC in February and May 2008) | | | | | | | | | | | | |
| WLCG-07-20 | Sept 2007 | FTS 2.0 Deployed in Production Installed and in production at each Tier-1 Site | | | | | | | | | | | | | |
| BDII | | | | | | | | | | | | | | | |
| WLCG-07-21 | Jun 2007 | BDII Guidelines Available On how to install BDII on a separated node | EGEE - SA1 (not requested) | | | | | | | | | | | | |
| WLCG-07-22 | Jun 2007 | Top-Level BDII Installed at the Site For each Tier-1 site | | | | | | | | | | | | | |
| glexec | | | | | | | | | | | | | | | |
| WLCG-07-24 | Jul 2007 | Decision on Usage of glexec and Guidelines to Follow | GDB | | | | | | | | | | | | |
| Accounting | | | | | | | | | | | | | | | |
| WLCG-07-08 | Mar 2007 | Accounting Data published in the APEL Repository The site is publishing the accounting data in APEL. Monthly reports extracted from the APEL Repository. | | | | | | | | | | | | | |
| MSS Main Storage Systems | | | | | | | | | | | | | | | |
| WLCG-07-25 | Jun 2007 | CASTOR 2.1.3 in Production at CERN MSS system supporting SRM 2.2 deployed in production at the site | CERN Tier-0 | | | | | | | | | | | | |
| WLCG-07-26 | Nov 2007 | SRM: CASTOR 2.1.6 Tested and Accepted by the Experiments at all Sites From the SRM Roll-Out Plan (SRM-16 to -19) | ALICE n/a | | | ATLAS Nov 2007 | | | CMS Nov 2007 | | | LHCb Nov 2007 | | | |
| WLCG-07-27 | Nov 2007 | SRM: dCache 1.8 Tested and Accepted by the Experiments From the SRM Roll-Out Plan (SRM-16 to -19) | ALICE n/a | | | ATLAS Nov 2007 | | | CMS Nov 2007 | | | LHCb Nov 2007 | | | |
| WLCG-07-30b | May 2008 | SRM Missing MoU Features Implemented With full features agreed in the HEP MoU (srmCopy, etc). | CASTOR | | | DCache | | | DPM | | | | | | |
| CAF CERN Analysis Facility | | | | | | | | | | | | | | | |
| WLCG-07-40 | Oct 2007 | Experiment provide the Test Setup for the CAF Specification of the requirements and setup needed by each Experiment | ALICE | | | ATLAS May 2008 | | | CMS June 2008 | | | LHCb May 2008 | | | |
| MSS Main Storage Systems | | | | | | | | | | | | | | | |
| WLCG-07-28 | Sept 2007 | Demonstrated Tier-0 Performance (Storage, DM) Demonstration that the highest throughput (ATLAS 2008) can be reached. | CERN Tier-0 | | | | | | | | | | | | |
| WLCG-07-28b | Sept 2007 | Demonstrated Tier-0 Export to Tier-1 Sites Demonstration that the highest throughput (ATLAS 2008) can be reached. | CERN Tier-0 | | | | | | | | | | | | |
| WLCG-07-29 | Feb 2008 | SRM: CASTOR 2.1.6/dCache in Production at T1 From the SRM Roll-Out Plan (SRM-20 to -21a) | | | | | | | | | | | | | |
| WLCG-07-30 | Dec 2007 | SRM Implementations with HEP MoU Features With features agreed in HEP MoU (srmCopy, etc). | CASTOR | | | DCache | | | DPM | | | | | | |
| WN and UI | | | | | | | | | | | | | | | |
| WLCG-07-31 | Jun 2007 | WN Installed in Production at the Tier-1 Sites WN on SL4 installed on each Tier-1 site, with the configuration needed to use SL4 or SL3 nodes | | | | | | n/a | | | | n/a | | | |
| WLCG-07-32 | Jun 2007 | UI Certification and Installation on the PPS Systems | EGEE - SA1-PPS done: Jul 2007 | | | | | | | | | | | | |
| WLCG-07-33 | Aug 2007 | UI Tested and Accepted by the Experiments | ALICE | | | ATLAS | | | CMS | | | LHCb | | | |

| ID | Date | Milestone | ASGC | CC IN2P3 | CERN | DE-KIT | INFN CNAF | NDGF | PIC | RAL | SARA NIKHE F | TRIUM F | BNL | FNAL | | |
|---|------------|---|--|-------------------------|-------------------------|-------------------------|-------------------------|-------------------------|-------------------------|-------------------------|-------------------------|---------------------|-------------------------|-------------------------|---------|--|
| xrootd | | | | | | | | | | | | | | | | |
| WLCG-07-41 | Jul 2007 | xrootd Interfaces Tested and Accepted by ALICE | ALICE | | | | | | | | | | | | | |
| SAM Vo-Specific Tests | | | | | | | | | | | | | | | | |
| WLCG-07-39 | Sept 2007 | VO-Specific SAM Tests in Place With results included every month in the Site | POSTPONED TO 2008 AND REPLACED BY A NEW MILESTONE (WLCG-08-08) | | | | | | | | | | | | | |
| Site Reliability - Dec 2007 | | | | | | | | | | | | | | | | |
| WLCG-07-14 | Dec 2007 | Site Reliability above 93% Considering each Tier-0 and Tier-1 site (Note: orange means > 90% of target) | Aug 91% | | | | | | | | | | | | | |
| | | | Sept 91% | | | | | | | | | | | | | |
| | | | Oct 91% | | | | | | | | | | | | | |
| | | | Nov 91% | | | | | | | | | | | | | |
| | | | Dec 93% | | | | | | | | | | | | | |
| | | | Jan 93% | | | | | | | | | | | | | |
| WLCG- | Dec | Average of Best 8 Sites above 95% | Averages of the 8 Best sites Sept 2007 - Jan 2008 | | | | | | | | | | | | | |
| Tier-1 Sites Reliability - June 2008 | | | | | | | | | | | | | | | | |
| WLCG-08-06 | Jun 2008 | Tier-1 Sites Reliability above 95% Considering each Tier-0 and Tier-1 site | Jan 93% | | | | 70 | 92 | | 92 | 57 | | 91 | | | |
| | | | Feb 93% | | | | 20 | 84 | | | 84 | | 67 | 85 | | |
| | | | Mar 93% | | | | 86 | | 88 | | | | 80 | | | |
| | | | Apr 93% | | | | 76 | 84 | | | 90 | | | 92 | | |
| | | | May 93% | | | | 88 | | | | | | | | | |
| | | | June 95% | | | | 86 | | | | | | | | 93 | |
| WLCG-08-07 | Jun 2008 | Average of Best 8 Sites above 97% Average of eight sites should reach a reliability above 97%. | Averages of the 8 Best sites Jan-Jun 2008 Jan 96 - Feb 96 - Mar 96 - Apr 96 - May 98 - Jun 96 | | | | | | | | | | | | | |
| Tier-1 Procurement | | | | | | | | | | | | | | | | |
| WLCG-07-17 | 1 Apr 2008 | MoU 2008 Pledges Installed To fulfill the agreement that all sites procure they MoU pledged by April of every year | Sept 2008 | CPU OK May Disk Sep 08 | July 2008 | Apr 2008 | CPU Jul 08 Disk Sep 08 | CPU OK May Disk Sep 08 | CPU OK May Disk Jul 08 | Apr 2008 | Nov 2008 | Apr 2008 | CPU OK Disk Nov 08 | CPU OK May Disk Jul 08 | | |
| WLCG-08-04 | Sept 2008 | Sites Report on the Status of the MoU 2009 Procurement Reporting whether is on track with the MoU pledges by April. Or which is the date when the pledges will be fulfilled. | | Tender Sept Install May | Tender Sept Install Apr | Tender Sept Install Apr | Tender Sept Install May | Tender Sept Install Apr | Tender Sept Install Apr | Tender CPU Sep Disk Oct | Tender Sept Install TBD | Tender CPU Disk Oct | Tender CPU Sep Disk Oct | Tender Sept Install Apr | | |
| OSG RSV Tests | | | | | | | | | | | | | | | | |
| WLCG-08-01 | May 2008 | RSV Tier-2 CE Tests Equivalent to SAM Successful WLCG verification of OSG test equivalence of RSV tests to WLCG CE tests | OSG-RSV | | | | | | | | | | | | | |
| WLCG-08-01b | Jun 2008 | RSV Tier-2 SE Tests Equivalent to SAM Successful WLCG verification of OSG test equivalence of RSV tests to WLCG SE tests | OSG-RSV | | | | | | | | | | | | | |
| WLCG-08-02 | Jun 2008 | OSG Tier-2 Reliability Reported OSG RSV information published in SAM and GOCDB databases. Reliability reports include OSG Tier-2 sites. | OSG-RSV | | | | | | | | | | | | | |
| SAM VO-Specific Tests | | | | | | | | | | | | | | | | |
| WLCG-08-08 | Jun 2008 | VO-Specific SAM Tests in Place With results included every month in the Site Availability Reports. | ALICE | | | ATLAS | | | CMS | | | LHCb | | | | |
| MSS/Tape Metrics | | | | | | | | | | | | | | | | |
| WLCG-08-03 | April 2008 | Tape Efficiency Metrics Published Metrics are collected and published weekly | | | | June 2008 | | | | | | | | | | |
| Tier-1 Sites Reliability - Dec 2008 | | | | | | | | | | | | | | | | |
| WLCG-08-11 | Dec 2008 | Tier-1 Sites Reliability above 97% Considering each Tier-0 and Tier-1 site | Jul 95% | | 94 | | | 79 | 88 | | | 91 | | | | |
| | | | Aug 95% | | | | | 43 | | | | | | | | |
| | | | Sept 95% | | | | 90 | 82 | | | 94 | | | | | |
| | | | Oct 95% | | | | 84 | 90 | 92 | | 83 | | | | | |
| | | | Nov 95% | | 94 | | 94 | 86 | | 93 | 89 | 93 | | | | |
| | | | Dec 97% | | 88 | | 80 | 91 | | | | | 95 | 95 | | |
| WLCG-08-12 | Dec 2008 | Average of ALL Tier-1 Sites above 98% Average Reliability above 98% | 95% on all Sites - 97% on the Best 8 Sites | | | | | | | | | | | | | |
| SRM Milestones | | | | | | | | | | | | | | | | |
| WLCG-09-05 | Dec 2008 | SRM Short-Term Solutions Available for Deployment | CASTOR | | | dCache | | | DPM | | | StoRM | | | BestMan | |
| WLCG-09-06 | Jun 2009 | SRM Short-Term Solutions Deployed at Tier-1 Sites Installation at the Tier-1 Sites | | | | | | | | | | | | | | |
| FTS Milestones | | | | | | | | | | | | | | | | |
| WLCG-09-07 | Mar 2009 | FTS Deployed on SL4 at the Tier-1 Sites FTS is ready to be installed on SL4 at the Tier-1 Sites | | | | | | | | | | | | | | |