

FZK					
ID	Service	Experiment	Available for Pilot use	Available for production	Milestone Description
	VOMS	ALL	12 March 2006 till 30 April 2006	1-Jun-06	Installation for production will happen between 1 May 2006 and 30 May 2006
	myproxy	ALL			Installation for production will happen between 1 May 2006 and 30 May 2006
	BDII/GLUE	ALL			Only site BDII. Installation for production will happen between 1 May 2006 and 30 May 2006
	FTS	ATLAS, LHCB, ALICE			Installation for production will happen between 1 May 2006 and 30 May 2006
	LFC	CMS, ATLAS			Installation for production will happen between 1 May 2006 and 30 May 2006
	lcg-utils	ALL			Installation for production will happen between 1 May 2006 and 30 May 2006
	GFAL	ALL			Installation for production will happen between 1 May 2006 and 30 May 2006
	RB Glite 3.0	ALL			Installation for production will happen between 1 May 2006 and 30 May 2006
	CE (Classic, gLite 3.0)	ALL			Installation for production will happen between 1 May 2006 and 30 May 2006
	RGMA GridICE	ALL			Only R-GMA will be available. Installation for production will happen between 1 May 2006 and 30 May 2006
	APEL DGAS	ALL	Only APEL will be installed. Installation for production will happen between 1 May 2006 and 30 May 2006		

	<b>VOBOX</b>	<b>ALL</b>			VOBOX will be supported for all Vos. Installation for production will happen between 1 May 2006 and 30 May 2006		
	<b>CASTOR DPM d-Cache</b>	<b>ALL</b>					Running d-Cache SRM v2.1 whenever available. Installation for production will happen between 1 May 2006 and 30 May 2006

Status	Notes Comments References Hyperlinks Dependent Milestones
Already deployed	
Not deployed	
Already deployed	
Already deployed	
Already deployed	
Already deployed	
Already deployed	
Already deployed	
Classic site RB already deployed	
Classic CE already deployed	Same hardware used for both Pilot and production services. Smooth transition should be guaranteed.
	Not clear which experiment needs GridICE and what is the use case.

Already deployed	
Already deployed	