

Effort and Tasks

Networking Activity

		Start	End	ERCIM	CNR	NKUA	CERN	ENG	USG	UBAS	ESA	FAO	WF
NA1	Project Management	1	24	13	3		2						
TNA1.1	Project Administration	1	24	⊙	⊙								
TNA1.2	Quality Assurance	1	24	⊙	⊙		⊙						
NA2	Scientific & Technical Coordination	1	24		8	1	1				1	2	
TNA2.1	Scientific Coordination	1	24		⊙	⊙	⊙				⊙	⊙	
TNA2.2	Technical Coordination	1	24		⊙								
NA3	Communication and Dissemination	1	24	2	2	2					1	8	
TNA3.1	Dissemination Framework	1	24		⊙	⊙						⊙	
TNA3.2	Dissemination and Standards Activities	1	24	⊙	⊙	⊙					⊙	⊙	
NA4	Training	3	24		5	6			1		2	1	1
TNA4.1	Training to User Communities	3	24		⊙	⊙					⊙	⊙	⊙
TNA4.2	Internal Training	3	24		⊙	⊙			⊙				
NA5	Communities VREs	1	24		6	4		4	5	2	14	12	4
TNA5.1	EM Support	1	24			⊙		⊙		⊙	⊙		
TNA5.2	FRM Support	1	24		⊙			⊙	⊙			⊙	⊙
Total				15	24	13	3	4	6	2	18	23	5

Service Activity

		Start	End	ERCIM	CNR	NKUA	CERN	ENG	USG	UBAS	ESA	FAO	WF	4D
SA1	Infrastructure Operation	1	24		8	4	23			2	4	6	6	
TSA1.1	Procedures and Resources Planning	1	24		⊙		⊙							
TSA1.2	Sites Installation and Validation	1	24		⊙	⊙	⊙			⊙	⊙	⊙	⊙	

D4ScienceGeneralEffort < D4Science < TWiki

TSA1.3	Infrastructure Monitoring	1	24		⊙		⊙							
TSA1.4	Sites Support	1	24		⊙	⊙	⊙		⊙	⊙	⊙	⊙		
SA2	Community Specific Operations	3	24		7	7			3		3	3	3	
TSA2.1	EM Operation	3	24				⊙				⊙			
TSA2.2	FRM Operation	3	24		⊙				⊙			⊙	⊙	
SA3	Integration, Testing and Distribution	1	24		3	3	6	12						1
TSA3.1	Coordination and Planning	1	24		⊙		⊙	⊙						
TSA3.2	Integration	3	23					⊙						
TSA3.3	Deployment Testing	3	23				⊙							
TSA3.4	Testing	3	23											⊙
TSA3.5	Distribution	4	24			⊙		⊙						
Total				0	18	14	29	12	3	2	7	9	9	1

Joint Research Activity

		Start	End	ERCIM	CNR	NKUA	CERN	ENG	USG	UBAS	ESA	FAO	WF
JRA1	Planning and Dev. Coordination	1	23		10	4		4	2	2			
TJRA1.1	Requirements Analysis	1	23		⊙	⊙		⊙	⊙	⊙			
TJRA1.2	High-level Design	1	23		⊙	⊙		⊙	⊙	⊙			
TJRA1.3	Development Coordination	1	23		⊙	⊙							
JRA2	EM Software Development	1	23		5	18		4		7			
TJRA2.1	EM Detailed Design	1	23		⊙	⊙		⊙		⊙			
TJRA2.2	EM Implementation	1	23		⊙	⊙		⊙		⊙			
JRA3	FRM Software Development	3	23		20	8		5	12				
TJRA3.1	FRM Detailed Design	3	23		⊙	⊙		⊙	⊙				
TJRA3.2	FRM Implementation	3	23		⊙	⊙		⊙	⊙				
JRA4	gCube Development	1	21		22	15		10	6	20			
TJRA4.1	Core Services	1	21		⊙			⊙		⊙			

D4ScienceGeneralEffort < D4Science < TWiki

Development													
TJRA4.2	Information Organization Services	1	21										
TJRA4.3	Information Retrieval Services	1	21										
TJRA4.4	Presentation Services	1	21										
Total				0	57	45	0	23	20	29	0	0	0

-- PedroAndrade - 14 Jan 2008

This topic: D4Science > D4ScienceGeneralEffort
Topic revision: r11 - 2009-10-20 - PedroAndrade



Copyright &© 2008-2020 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.
Ideas, requests, problems regarding TWiki? Send feedback