

# Table of Contents

<b>gLite 3.1.....</b>	<b>1</b>
<b>Status of individual services scheduled for gLite 3.1 on SL4.....</b>	<b>2</b>
Notes.....	2
Current priorities.....	2
States.....	3

# gLite 3.1

Work on providing new gLite 3.1 services has stopped, as all effort is now for gLite 3.2 / SL5.

Please visit the gLite website [for](#) updated information on gLite 3.1.

A similar table will be produced to track SL5 progress.

# Status of individual services scheduled for gLite 3.1 on SL4

service	SL4/SLC4/i386	SL4/SLC4/x86_64	Debian4/i386	Comments
glite-WN	Released	Released	Build	
glite-UI	Released	Build	Build	
glite-AMGA_postgres	Released	Integration	n/a	
glite-AMGA_oracle	Released	Integration	n/a	
glite-BDII	Released	Configuration	n/a	
lcg-CE	Released	Build	n/a	
glite-CONDOR_utils	Released	n/a	n/a	
glite-CREAM	Released	n/a	n/a	
glite-FTA_oracle	Released	Released	n/a	
glite-FTS_oracle	Released	Released	n/a	
glite-FTM	Released	Integration	n/a	
glite-LB	Released	Build	n/a	
glite-LFC_mysql	Released	Released	n/a	
glite-LFC_oracle	Released	Released	n/a	
glite-MON	Released	Build	n/a	
glite-PX	Released	Integration	n/a	
glite-SE_dcache_*	Released	Released	n/a	
glite-SE_dpm_disk	Released	Released	n/a	
glite-SE_dpm_mysql	Released	Released	n/a	
glite-SGE_utils	Released	n/a	n/a	
glite-SLCS_client	Released	n/a	n/a	
glite-TORQUE_utils	Released	Build	n/a	
glite-TORQUE_client	Released	Released	n/a	
glite-TORQUE_server	Released	Build	n/a	
glite-VOMS_oracle	Released	Integration	n/a	
glite-VOMS_mysql	Released	Integration	n/a	
glite-VOBOX	Released	Integration	n/a	
glite-WMS	Released	Build	n/a	
glite-WN	Released	Released	n/a	

## Notes

The lcg-RB is obsoleted by the glite-WMS and will not be moved to glite3.1/SL4. Support for the SL3 lcg-RB will be removed only after the glite3.1/SL4 WMS is available.

The glite-SE\_classic will not be released on SL4.

glite-SE\_dpm\_oracle will not be released (after consultation at the operations meeting).

## Current priorities

The current priorities are the 32bit WMS/LB and the 64bit WN.

## States

The following states are in reverse chronological order

State	Meaning
Released	Available to production. Level of deployment is unspecified - CERN deployment is tracked here
PPS	Available to the pre-production service
Certification	A patch has been created and the service is undergoing runtime testing
Configuration	Yaim is being finalised
Integration	Service is undergoing installation tests to fix rpm lists and ensure everything can install without conflicts
Build	There are still outstanding components which are not yet built

Note that 'n/a' indicates that a particular service/platform combination is not currently planned

This topic: EGEE > Glite31NodeTracker

Topic revision: r50 - 2009-02-26 - OliverKeeble



Copyright &© by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? Ask a support question or Send feedback