

## DJRA1.2.3 Data Area Work Plan and Status Report (M24)

This deliverable contains the detailed work plan of the Data Services technical area compliant with the overall EMI Technical Development Plan. The plan is released early in the project life and updated every year including a status report on the achievements of the past 12 months compared to the planned objectives. The status report at M03 will cover the state-of-the art while the work plan at M36 will provide recommendations for further work. [month 24]

This is an update of DJRA1.2.2 (M12) [↗](#)

### P1 external reviewers' report on D5.2.2 Data Area Work Plan and Status Report (M12)

This deliverable is an update of D5.2.1. Objective-level progress and deviations from the original plan are reported in a status update. The work plan is now considerably enhanced with detail about the anticipated capability of each component when the associated activity will be complete. There are also initial attempts to define how some of these tasks will achieve the anticipated capability defined in the respective objectives.

### Review tracking

- 22/05/12 Version 0.9 sent to reviewers
- 22/05/12 Alex sent initial comments on early draft
- 23/05/12 Florida sent her review
- 24/05/12 Alex sent final comments.
- 25/05/12 Valerio sent review on version 0.9
- 26/05/12 Patrick uploaded version 14 incorporating reviewers comments.
- Final pdf uploaded to CDS [↗](#)
- 27/05/12 Revised with status changes for
  - ◆ D10: Delivered with EMI 2 for LFC and DPM
  - ◆ D17: On hold pending clarification on cloud strategy

### Reviewers

- Alex Read (SA1, UIO)
- Valerio Venturi (SA1, INFN)
- Florida Estrella (NA1, CERN)

-- FloridaEstrella - 04-May-2012

---

This topic: EMI > DeliverableDJRA123

Topic revision: r10 - 2012-05-29 - unknown



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback