

DNA1.4 - EMI Roadmap and DCI Collaborations

This deliverable describes the planned EMI roadmap the collaboration objectives within the European Distributed Computing Infrastructures. It places EMI with the general context of the European Infrastructure vision and describes specific common objectives and collaboration mechanism with other relevant infrastructure, middleware and support projects

NA1-internal Tracking

- 07/12/10 - DNA1.4 v. 0.3 (Ready for internal review) (DOC)(PDF)
- 22/11/10 - DNA1.4 v. 0.2 (Added Roadmap and DCI Collaboration document) (DOC)(PDF)
- 06/10/10 - v0.1 ToC sent to PEB, PTB for review
- 06/10/10 - DNA1.4 v. 0.1 (ToC) (DOC)(ODT)

Review Tracking

- 07/12/10 - v0.3 sent to E. Giorgio (NA2), O. Smirnova (JRA1), PEB for review (DOC); deadline 14/12
- 12/12/10 - O. Smirnova (JRA1) sent review
- 15/12/10 - E. Giorgio (NA2) sent review
- All reviews received; revision expected from author latest 23/12
- 27/02/11 - Revised version 0.4 available from author
- 28/02/11 - v0.4 sent to reviewers. Deadline for acceptance or additional feedback by 03/03
- 28/03/11 - v0.4 accepted by O. Smirnova. Additional comments recorded in her review form.
- 04/03/11 - Reminder sent to NA2
- 04/03/11 - v0.4 accepted by E. Giorgio.
- PO to upload final version to CDS and submit to EC.
- 17/03/11 - Uploaded and submitted.

Reviewers

- E. Giorgio (NA2, INFN) review form
- O. Smirnova (JRA1, LU) review form

This topic: EMI > DeliverableDNA14

Topic revision: r18 - 2011-03-17 - AlbertoDiMeglio



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback