

Table of Contents

JRA1.1 - EMI Technical Objectives - Data Area 3.....	1
Technical Objective Details.....	1
Concrete Results.....	1
Open Issues.....	1
Tracking.....	1
Next Steps.....	1

JRA1.1 - EMI Technical Objectives - Data Area 3

All storage elements offering support for the http(s) protocol (M12)

Responsible : Data Area Leader (Patrick Fuhrmann)

Technical Objective Details

▣ Details ▣ Hide Details

- Full description : All storage elements offering support for the http(s) protocol
- Objective Version : 2010-10-31 (DNA1.3.1 - v014)
- Data Area - Technical Objective 3
- Due : M12

The following components are affected in the context of this technical objective :

- dCache
- StoRM
- DPM

Concrete Results

- Components offering HTTPS access (file://[↗](#) support)
 - ◆ Status : Results considered to be part of EMI-1 Release [[More Information](#)]
 - ◆ Deadline : 02/2011

Open Issues

- none

Tracking

- [2010-10-28] Morris : Status Update requested from Patrick
- [2010-11-01] Morris : Tech Objective updates from DNA1.3.1; Addressed by various affected components

Next Steps

- **TBD (Morris): Status Check @ 2010-12-01**

This topic: EMI > EMIJRA1T1TrackingDataAreaObj3

Topic revision: r1 - 2010-11-01 - MorrisRiedelExCern



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use [Discourse](#) or [Send feedback](#)