

Table of Contents

JRA1 - Middleware Development, Evolution and Integration (WP5)	1
D5.2.1: DJRA1.2.1 - Data Area Work Plan and Status Report (M3 - end of July 2010).....	1
Documents.....	1
Reviewers.....	1
Tracking.....	1

JRA1 - Middleware Development, Evolution and Integration (WP5)

D5.2.1: DJRA1.2.1 - Data Area Work Plan and Status Report (M3 - end of July 2010)

Documents

- Draft 7 (pdf),(docx): Ready for review.

Reviewers

- Jens Jensen (review started on 2010-09-01, deadline is 2010-09-10)
- Alex Sim

Tracking

2010-06-29 - Morris: Progress discussion with Patrick started

2010-06-29 - Morris: Wiki page created

2010-06-29 Patrick: TOC might be a little later than 1. July

2010-06-29 - Morris: Deliverable Template Location circulated

... deliverable writing process

2010-08-13 - Morris: Reviewed deliverable and confirms that is ready for entering the project-wide review process after minor comment integration (see JRA1 Review)

2010-08-13 - Patrick: Sends updated version including feedbacks of the JRA1 review and beyond

2010-08-16 - Morris: informs PEB that the document is ready for review

2010-08-17 - Morris: Informs PEB via e-mail that the document is ready for review

2010-08-17 - Patrick: Minor updates including a gLite picture (see draft 6c)

2010-09-02 - Patrick: Minor updates : EMI data design picture and feedback included from Markus Schulz (gLite) (see draft 6d)

- EMI_DJRA1.2.1-draft-7.pdf: EMI_DJRA1.2.1-draft-7.pdf
- EMI_DJRA1.2.1-draft-7.docx: EMI_DJRA1.2.1-draft-7.docx

This topic: EMI > EMIJRA1T3DJRA121

Topic revision: r8 - 2010-10-05 - PatrickFuhrmann



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

EMIJRA1T3DJRA121 < EMI < TWiki

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback