

# Table of Contents

<b>JRA1.1 - Work Package Coordination.....</b>	<b>1</b>
JRA1 GANTT Charts.....	1
DNA1.3.2 Overall technical development plan.....	1

# JRA1.1 - Work Package Coordination

## JRA1 GANTT Charts

### DNA1.3.2 Overall technical development plan

- Version 1 (2011-05-06)
  - ◆ Comment: DNA1.3.2 technical objectives, without any interconnection yet
  - ◆ MS Project
  - ◆ PDF

---

This topic: EMI > EmiJra1T1GANTTCHARTS

Topic revision: r1 - 2011-05-06 - MorrisRiedelExCern



Copyright &© 2008-2022 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback