

# Table of Contents

<b>JRA1.1 - Process System: Workpackage Progress Tracking.....</b>	<b>1</b>
Goal.....	1
Process.....	1
Affected JRA1 Tasks.....	1
Issues.....	2
Quick Reference.....	2
Process Tracking.....	2

# JRA1.1 - Process System: Workpackage Progress Tracking

## Goal

The purpose of establishing this system is to setup a process that tracks the progress of the WP w.r.t. developments and inclusion of them into the EMI-1 release synchronized with the deliverables.

## Process

A short system view about the process is as follows:

- GANTT charts enable the overview of the corresponding areas
- One GANTT chart enables the overall view of the work package based on the connections between the different areas
- Constantly updated each month to track the progress
- Wiki pages of the Development and Test plan are synchronously updated, but consist of more details (milestones, testings, etc.) [ More Information ]

## Affected JRA1 Tasks

### Security Task

- 10/2010
  - ◆ GANTT chart - version 2 ( pdf )
  - ◆ Based on DJRA1.3.1 - version 5
  - ◆ Scope : Year 1
  - ◆ Comment : Open issues in discussion with John and other involved folks (2010-11-14)

### Infrastructure Task

- 10/2010
  - ◆ GANTT chart - version 1 ( pdf )
  - ◆ Based on DJRA1.4.1 - version 7
  - ◆ Scope : Year 1
  - ◆ Comment : Open issues in discussion with Laurence (2010-11-15)

### Compute Task

- 10/2010
  - ◆ GANTT chart - version 2 ( pdf )
  - ◆ Based on DJRA1.1.1 - version 8
  - ◆ Scope : Year 1
  - ◆ Comment : Final version synchronized with the development and test plan on the wiki (2010-11-16)

### Data Task

- 10/2010
  - ◆ Final deliverable version still in revision (2010-11-16)

## Issues

- n/a

## Quick Reference

- no quick reference available

## Process Tracking

- 2010-11-14 - Morris : Requested updates on version 2 questions from John
- 2010-11-15 - Morris: Added security GANTT chart (version 2)
- 2010-11-15 - Morris: Added infrastructure GANTT chart (version 1)
- 2010-11-15 - Morris: Added compute GANTT (chart version 1)
- 2010-11-16 - Morris: Added compute GANTT (chart version 2)

---

This topic: EMI > EmiJra1T1SystemWPPProgressTrackingProcess

Topic revision: r6 - 2010-11-21 - MorrisRiedelExCern



Copyright &© 2008-2020 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? Send feedback