

MJRA1.19.1 - Integrated EMI Major Release Candidates

This milestone indicates the success of enforced quality validation procedures for sets of new EMI components developed by JRA1 to be handed over to SA1 for inclusion in official EMI Reference RCs

Review tracking

PEB Review comments

- 2011-05-24_EMI-MS44_v0_1.doc: Initial version 0.1 of the milestone based on various information out of the DJRA1.7.2 deliverable (JRA1.8 task quality control). Ready for internal review.
- 2011-05-31_EMI-MS44_v0_2.doc: Revised version 0.2 taking the comments from PO and Andrea into account. As discussed, the document is massively shorter just pointing essentially to DJRA1.7.2 including two result figures with major achievements/overviews.
- 07/06/2011 - Final version approved by PEB and uploaded to CDS

This topic: EMI > MilestoneMJRA1191

Topic revision: r5 - 2011-06-07 - AlbertoDiMeglio



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.
or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback