

Table of Contents

LCGSCM Pre-Production Service Status.....	1
17-Jan-2007.....	1
Status.....	1
Work in progress.....	1
Issues.....	1

LCGSCM Pre-Production Service Status

17-Jan-2007

Status

- gLite 3.0 Update 16 deployed in PPS (16-Jan-07) (VOMS Admin Update, downgrade of CondorG on lcg-RB)
- Gridview service available for PPS sites at the same address as in production
http://gridview.cern.ch/GRIDVIEW/same_index.php
- CMS, Alice and LHCb running jobs on SLC4 WNs mainly at CERN_PPS
- New LCG CE (ce110) giving access to production SLC4 WNs available at CERN_PPS (thanks to Ulrich Schwickerath - FIO)
- The submission chain of the SAM monitoring which was broken after Christmas break is now fixed.
- CA test on SAM PPS upgraded smoothly

Work in progress

- Upgrade of all services to gLite3 Update16 in progress at all sites
- Upgrade completed at 3 sites (all in SWE ROC)

Issues

- Clashes between Alice and CMS in the use of SLC4 CE at CERN_PPS - Should be solved by the introduction of the new CE
- LHCb reported issues using the pps-wms at CERN_PPS (now fixed)
- Clarification needed with Atlas about the use of PPS DPMs

-- Main.aretico - 16 Jan 2007

This topic: LCG > LcgScmStatusPPS

Topic revision: r4 - 2007-02-14 - FlaviaDonno



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.
or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback