

2013: Actions Done

Reference	Action	Responsible	Target date	Status
130917-1	Send comments on the 'Update of the Computing Models' document to Ian Bird	MB members	14 Oct 2013	Closed at MB, 19 Nov 2013. No comments received.
130514-2	Document the gLExec deployment steps and timescales	Maarten Litmaath	18 Jun 2013	Done at MB, 18 Jun 2013
130319-1	Provide information on OSG deployment plans for Glue2	OSG	-	Closed at MB, 14 May 2013
130122-1	Inform Helge Meinhard of issues for moving the lxplus.cern.ch alias to SLC6 on 6 May 2013. The current list is here: https://twiki.cern.ch/twiki/bin/view/PESgroup/LxplusMigrationToSLC6 .	MB members	-	Closed at MB, 14 May 2013
121016-1	Comment on issues with the WLCG Software Life Cycle Process.	MB members	-	Closed at MB, 14 May 2013
121120-1	Propose a process for handling ALARMS for services which are currently not covered by GGUS ALARM tickets	Maria Girone and Maite Barroso	19 Feb 2013	Done at MB, 19 Mar 2013

This topic: LCG > MbActionsDone2013

Topic revision: r1 - 2014-04-11 - AndreaValassi



Copyright &© 2008-2021 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback