

-- HarryRenshall - 06 Mar 2006

Month	Atlas Requirements	CMS Requirements	Tier 0 Requirements
April		20 MB/sec incoming Phedex (FTS) traffic to tape. Multiple copies of 10TB event sample incoming at 10 MB/sec	3rd to 16th CERN disk-disk at 100 MB/sec. 18th to 24th CERN disk-tape at 75 MB/sec
May		20 MB/sec incoming Phedex (FTS) traffic to tape	CERN background disk-tape top up to 75MB/sec
June		20 MB/sec incoming Phedex (FTS) traffic to tape. SC3 functionality rerun at 2500 jobs/day	CERN background disk-tape top up to 75MB/sec
July		20 MB/sec incoming Phedex (FTS) traffic to tape. Monte Carlo from Tier 2 incoming at 10 MB/sec	CERN background disk-tape top up to 75MB/sec
August		20 MB/sec incoming Phedex (FTS) traffic to tape.	CERN background disk-tape top up to 75MB/sec
September		20 MB/sec incoming Phedex (FTS) traffic to tape.	CERN background disk-tape top up to 75MB/sec
October		20 MB/sec incoming Phedex (FTS) traffic to tape.	CERN background disk-tape top up to 75MB/sec
November		20 MB/sec incoming Phedex (FTS) traffic to tape.	CERN background disk-tape top up to 75MB/sec

This topic: LCG > SiteASGC-Taiwan

Topic revision: r1 - 2006-03-06 - HarryRenshall



Copyright &© 2008-2020 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? Send feedback