

Table of Contents

Milestones Plans of the LCG Tier-1 Sites.....	1
Other Material.....	1

Milestones Plans of the LCG Tier-1 Sites

Modified on: 2007-02-19 GMT

This page links to the milestones plans of the LCG Tier-1 sites.

- **Tier-1 Tier-2 Trasfers milestones: INFN, RAL**
-

- Pages from WLCG MoU (Annexe 6.3)

SITE NAME	MILESTONES PLAN - Excel files	LAST UPDATE
ASGC	ASGC_Plan	15.03.06
CC-IN2P3	CC-IN2P3_Plan	15.03.06
CERN	CERN_Plan	15.03.06
FZK	FZK_Plan	30.03.06
INFN	INFN_Plan	15.03.06
NDGF	NDGF_Plan	15.03.06
PIC	PIC_Plan	21.03.06
RAL	RAL_Plan	30.03.06
SARA-NIKHEF	SARA-NIKHEF_Plan	23.03.06
TRIUMF	TRIUMF_Plan	15.03.06
US-ATLAS	US-ATLAS_Plan	15.03.06
US-CMS	US-CMS_Plan	15.03.06

Tier-1 sites can update their plans whenever is needed. In order to do this just:

1. download a milestones plan;
2. review and modify the milestones, add comments, project status and progress;
3. submit back the modified plan.

Other Material

- **SUMMARY Sites Procurement Milestones - 14 Dec 2005**

- Contact people for the Tier-1 sites milestones plans
-

This topic: LCG > SitesPlans

Topic revision: r40 - 2007-02-19 - AlbertoAimar



Copyright &© 2008-2022 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback