

# Table of Contents

Minutes 12 April 07.....	1
--------------------------	---

# Minutes 12 April 07

- Phone:
  - ◆ **FNAL:** Eric
  - ◆ **NDGF:** Olli
  - ◆ **Triumpf:** Jim Li
- CERN:
  - ◆ **3D:** Dirk, Eva
  - ◆ **POOL:** Ioannis
  - ◆ **CORAL:** Radovan
  - ◆ **ATLAS:** Hans
  - ◆ **Taiwan:** Dave
- Sites status:
  - ◆ **BNL:**
    - ◇ new RAC database available outside the firewall
    - ◇ Streams throughput tests: 4000 LCRs per second
    - ◇ Working on the agent configuration – point Dirk Geppert about the timezone configuration problem
  - ◆ **RAL:**
    - ◇ Intervention today, completed successfully
  - ◆ **PIC:**
    - ◇ second cluster for ATLAS installation ongoing
  - ◆ **SARA:**
    - ◇ Dirk will check with Alexander when the new cluster will be available
  - ◆ **Taiwan:**
    - ◇ Performance tests ongoing
  - ◆ **Triumpf:**
    - ◇ Eva has run new tests, some of them have achieved up to 5000 LCRs per second
    - ◇ No changes on Triumpf side
    - ◇ Run iperf tests together with streams tests to determine network bandwidth
    - ◇ Bandwidth monitoring in order to determine if the bandwidth is the limitation \*  
NDGF:
      - ◇ Nothing to report
      - ◇ Timeline for the cluster installation to be provided
- FTS:
  - ◆ Installation at PIC run in problems: archive log area full, no RMAN backups configured
  - ◆ Sites should run monitoring over FTS databases (similar as they do with the experiments databases)
  - ◆ Dirk will send email to collect information about the databases running by the sites (FTS, Castor, ...)
- Sites must announce the interventions on the general email list , egee broadcast, ...
- Experiments status:
  - ◆ **ATLAS:**
    - ◇ COOL conditions replication is the priority
    - ◇ TAGs will be replicated by file, not using Streams
    - ◇ Tests starting on 15th April
    - ◇ After several weeks of stable running, then the recovery exercise will be performed with the sites participation (aprox. middle of May)
    - ◇ Streams synchronization at Tier0 exercise to be performed as well

## MinuteS12April07 < PSSGroup < TWiki

- ◇ ATLAS Scalability tests: CNAF, LYON and Stefan have been contacted
  - ◆ LHCb:
    - ◇ Check with Marco about the starting date
  - Frontier CMS:
    - ◆ Tracking squid details for the monitoring
    - ◆ Dirk will check the milestones for CMS with Lee
- 

This topic: PSSGroup > MinuteS12April07

Topic revision: r2 - 2007-04-13 - EvaDafonte



Copyright &© 2008-2020 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback