

Table of Contents

| | |
|----------------------------|---|
| Minutes 1 December 05..... | 1 |
|----------------------------|---|

Minutes 1 December 05

- VRVS/phone: Yuri Smirnov(BNL), Iris(BNL), Eric Wicklund(FNAL), Lee(FNAL), Dors(Gridka), Elisabetta Vilucchi(CNAF), Saima Iqbal(CMS)
 - @CERN: Kuba, Luis, Radovan(POOL), Birger(ARDA), Marco Clemencic(LHCb) Dirk(3D), Eva(3D)
 - Meetings proposal for next year: phone conference instead of VRVS, and same time slot.
 - POOL/Frontier plugin tests
 - ◆ plugin is working.
 - ◆ Frontier client doesn't support bind variables. In case of performance issues, this can be a problem.
 - ◆ Nested queries: workaround to avoid them implemented by Radovan.
 - ◇ bug in the Frontier Server: doesn't show number of results.
 - ◇ Dirk propose to setup one wiki page to report/log changes in the Frontier server.
 - ◆ Different data format between client and server.
 - ◆ Unknown yet how important will be these issues. It's necessary to identify the areas in which we can get improvements.
 - ◆ Lee transparencies available in the Agenda.
 - ◇ contact to Maria to schedule actions on the validation system (no dedicated service until February).
 - ◆ Lee will send links to Squid and Frontier home page to be included in the wiki page.
 - ◆ CMS will coordinate Squid installation.
 - ◆ next Frontier plugin will be integrated with CORAL.
 - Site status Report
 - ◆ BNL(Iris): hw will be available by end December.
 - ◆ Licences discussion with Oracle at the moment (CERN).
 - ◆ 10.2 installation kits to be deployed (CERN).
 - ◆ CNAF: Dirk will call tomorrow for discussion.
 - ◆ RAL(Gordon): Progressing.
 - ◆ Gridka: Dirk will call for discussion.
 - Proposed tier 1 / site milestones
 - ◆ Table available in the agenda (Dirk)
 - ◆ Required to find a solution for the support of the application server service.
 - ◇ PSS doesn't support application server services.
 - ◇ Lee will send the requirements. Dirk will pass them through IT service groups.
 - ◆ Any comments until Tuesday: send to Dirk.
 - Ongoing replication test reports
 - ◆ Stefan:
 - ◇ submit COOL jobs from CERN and Oxford.
 - ◇ workload close to the requirements of ATLAS.
 - ◇ individual tests progressing. Replication tests probably next week.
 - ◆ Saima:
 - ◇ Functionality tests not concluded: still some problems integrating materialized views.
 - ◇ Report to be included in wiki (during next week).
 - ◆ Birger:
 - ◇ Functionality tests concluded.
 - ◇ Performance tests to be done.
 - LHCb replication tests
 - ◆ LHCb oriented tests.
 - ◆ Filling master on the 3d testbed.
 - ◆ Tests will be extended to Gridka and RAL.
 - ◆ Report to be included in wiki.
-

This topic: PSSGroup > MinuteS1December05

Topic revision: r1 - 2005-12-02 - EvaDafonte



Copyright &© 2008-2020 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use [Discourse](#) or [Send feedback](#)