

DSS Documentation updated and Approved
PLC program conforms with Matrix in document.

Status	
VELO	to be done
TT	(vers. 4.0) Under Approval until 15/07/2010
RICH1 & 2	(vers.3) Released 18/06/2010
OT	(vers. 3.0) Under Approval until 19/07/2010
IT	(vers. 4.0) Under Approval until 15/07/2010
CALO	(Vers.5.0) Released 08/04/2010
MUON	to be done
Infrastructure	to be done

OK

OK