

DSS Documentation updated and Approved
PLC program conforms with Matrix in document.

Status

VELO	update ongoing
TT	(vers. 4.0) Released 16/07/2010
RICH1 & 2	(vers.3) Released 18/06/2010
OT	(vers. 3.0) Realeased 19/07/2010
IT	(vers. 4.0) Released 16/07/2010
CALO	(Vers.5.0) Released 08/04/2010
MUON	to be done
Infrastructure	to be done